

DCP 469 'Cross Code Standardisation of Charging Arrangement Notice Periods' Work Plan

No.	Event	Target Date
1.	Working Group Definition	21 January 2026
2.	RFI Document Issued	16 April 2026
3.	RFI Responses Due [based on three-week RFI period]	11 May 2026
4.	Post-RFI Refinement	21 May 2026
5.	Consultation Document Issued	July 2026
6.	Consultation Responses Due [based on three-week consultation period]	TBC
7.	Legal Text Review by DCUSA Legal Advisers	TBC
8.	Change Report Submitted to DCUSA Panel (paper day)	09 September 2026
9.	DCUSA Panel Approves Change Report	16 September 2026
10.	Change Report Issued for Voting	17 September 2026
11.	Voting Closes [based on three-week voting period]	08 October 2026
12.	Change Declaration Issued	12 October 2026
13.	Authority Decision	TBC
14.	Implementation Date	Prior to the end of Q3 2026.