

DCP 482 'REP-900 Splitting' Work Plan

No.	Event	Target Date
1.	Working Group Definition	19 August 2026
2.	Consultation Document Issued	September 2026
3.	Consultation Responses Due [based on three-week consultation period]	October 2026
4.	Legal Text Review by DCUSA Legal Advisers	TBC
5.	Change Report Submitted to DCUSA Panel (paper day)	11 November 2026
6.	DCUSA Panel Approves Change Report	18 November 2026
7.	Change Report Issued for Voting	19 November 2026
8.	Voting Closes [based on three-week voting period]	10 December 2026
9.	Change Declaration Issued	15 December 2026
10.	Implementation Date	25 February 2027