
DCP 345 'Sandbox Application’ Work Plan 

No. Event Target Date 

1.  First Working Group meeting 05 July 2019 

2.  Electralink to update the draft consultation document based on Working 
Group comments at the meeting and circulate to Working Group members 
for review.  

12 July 2019 

3.  Working Group to review the consultation document and 
submit comments to ElectraLink 

19 July 2019 

4.  ElectraLink updates consultation document and circulates to group for 
final sign off 

W/C 22 July 2019 

5.  Consultation Document issued for a period of three weeks W/C 22 July 2019 

6.  Consultation Responses due [based on four-week consultation period] W/C 19 August 

2019 

7.  Electralink collates consultation responses and circulates to 
Working Group members 

August 2019 

8.  Meeting to review consultation responses August 2019 

9.  Implement changes to legal text in light of consultation responses August 2019 

10.  Legal text issued to the DCUSA legal consultant for review August 2019 

11.  Electralink to draft Change Report and circulate to Working Group August 2019 

12.  ElectraLink to circulate draft legal text to Working Group members 
once received from legal advisor 

August 2019 

13.  Meeting to review draft Change Report and DCUSA legal consultant 
comments on the legal text 

August/September 

2019 

14.  Change Report submitted to DCUSA Panel (Panel paper day) 11 September 

2019 

15.  DCUSA Panel approves Change Report 18 September 

2019 

16.  Change Report issued for voting 20 September 

2019 

17.  Voting Closes (three weeks) 11 October 2019 

18.  Change Declaration issued 15 October 2019 

19.  Authority Decision 19 November 

2019 

20.  Implementation Date First DCUSA 

Release following 

Authority approval  

 


