DCP 325 'Reviewing the requirements of Sections 35A, 35B, Schedule 15 and

Schedule 20’ Work Plan

group for final sign off

First Working Group meeting 04 September 2018
Electralink to draft a consultation document based on Working 18 September 2018
Group comments at the meeting and circulate to Working Group

members for review.

Working Group meeting to review the draft 27 September 2018
consultation

Electralink updates consultation document and circulates to 28 September 2018

Consultation Document issued for a period of four weeks

08 October 2018

Consultation Responses due

05 November 2018

Electralink collates consultation responses and circulates to
Working Group members

13 November 2018

Working Group meeting to review the consultation
responses and develop the solution and legal text

20 November 2018

- Working Group meeting to decide next steps for the change

06 December 2018

The Secretariat to pull together a Considerations Log from
the collated consultation responses and circulate to Working
Group Members

13 December 2018

Working Group meeting to review Considerations Log and 11 January 2019
develop the solution
Electralink to draft a further consultation document January 2019
Working Group members to complete actions from 11 January 2019
January 2019 Working Group meeting
AE and KB to produce options for CEPA/TNEI to consider for January 2019
the solution of this change

- Working Group meeting to discuss the CEPA/TNEI options 24 January 2019
Requirements to be developed further and circulated to 31 January 2019

Working Group members

Working Group members to review the requirements and
circulate any comments

07 February 2019

Official request sent to CEPA/TNEI

w/c 11 February 2019

- Working Group meeting to review the CEPA/TNEI proposals

17 May 2019

Update to the lllustrative Forecast Model completed by the
Proposer

22 May 2019




Further Working Group meeting to discuss the updated IFM,
considerations log and draft legal text

17 June 2019

consultant comments on the legal text

Update the legal text in light of discussions held and circulate 02 July 2019

to Working Group members

Drafting of the second consultation document 02 July 2019
Working Group meeting to review draft second consultation 09 July 2019
document, updated draft legal text and agree to remaining

items for IFM

Request the DCUSA modelling consultants to update the IFM July 2019

in line with proposed solution.

Meeting to finalise drafting of second consultation document July 2019

and legal text and review updated IFM provided by the

DCUSA modelling consultants

Consultation document issued for a period of three weeks August 2019
Consultation Responses due August 2019
ElectraLink collates consultation responses and circulates to September 2019
Working Group members

Working Group meeting to review the consultation September 2019
responses

Implement changes to legal text in light of consultation September 2019
responses

Legal text issued to the DCUSA legal consultant for review September 2019
Electralink to draft Change Report and circulate to Working October 2019
Group

Electralink to circulate draft legal text to Working Group October/November
members once received from legal advisor 2019

Meeting to review draft Change Report and DCUSA legal November 2019

Change Report submitted to DCUSA Panel (Panel paper day)

13 November 2019

DCUSA Panel approves Change Report

20 November 2019

Change Report issued for voting

22 November 2019

Voting Closes (three weeks)

13 December 2019

Change Declaration issued

17 December 2019

Implementation Date

First Release
following Party
Approval




