
DCP 325 'Reviewing the requirements of Sections 35A, 35B, Schedule 15 and 
Schedule 20’ Work Plan 

No. Event Target Date 

1.  First Working Group meeting 04 September 2018 

2.  Electralink to draft a consultation document based on Working 
Group comments at the meeting and circulate to Working Group 
members for review.  

18 September 2018 

3.  Working Group meeting to review the draft 
consultation  

27 September 2018 

4.  ElectraLink updates consultation document and circulates to 
group for final sign off 

28 September 2018 

5.  Consultation Document issued for a period of four weeks 08 October 2018 

6.  Consultation Responses due 05 November 2018 

7.  Electralink collates consultation responses and circulates to 
Working Group members 

13 November 2018 

8.  Working Group meeting to review the consultation 
responses and develop the solution and legal text 

20 November 2018 

9.  Working Group meeting to decide next steps for the change 06 December 2018 

10.  The Secretariat to pull together a Considerations Log from 
the collated consultation responses and circulate to Working 
Group Members 

13 December 2018 

11.  Working Group meeting to review Considerations Log and 
develop the solution 

11 January 2019 

12.  ElectraLink to draft a further consultation document January 2019 

13.  Working Group members to complete actions from 11 
January 2019 Working Group meeting 

January 2019 

14.  AE and KB to produce options for CEPA/TNEI to consider for 
the solution of this change 

January 2019 

15.  Working Group meeting to discuss the CEPA/TNEI options 24 January 2019 

16.  Requirements to be developed further and circulated to 
Working Group members 

31 January 2019 

17.  Working Group members to review the requirements and 
circulate any comments 

07 February 2019 

18.  Official request sent to CEPA/TNEI  w/c 11 February 2019 

19.  Working Group meeting to review the CEPA/TNEI proposals  17 May 2019 

20.  Update to the Illustrative Forecast Model completed by the 
Proposer 

22 May 2019 



21.  Further Working Group meeting to discuss the updated IFM, 
considerations log and draft legal text 

17 June 2019 

22.  Update the legal text in light of discussions held and circulate 
to Working Group members 

02 July 2019 

23.  Drafting of the second consultation document 02 July 2019 

24.  Working Group meeting to review draft second consultation 
document, updated draft legal text and agree to remaining 
items for IFM 

09 July 2019 

25.  Request the DCUSA modelling consultants to update the IFM 
in line with proposed solution. 

July 2019 

26.  Meeting to finalise drafting of second consultation document 
and legal text and review updated IFM provided by the 
DCUSA modelling consultants 

July 2019 

27.  Consultation document issued for a period of three weeks August 2019 

28.  Consultation Responses due August 2019 

29.  ElectraLink collates consultation responses and circulates to 
Working Group members 

September 2019 

30.  Working Group meeting to review the consultation 
responses  

September 2019 

31.  Implement changes to legal text in light of consultation 
responses 

September 2019 

32.  Legal text issued to the DCUSA legal consultant for review September 2019 

33.  Electralink to draft Change Report and circulate to Working 
Group 

October 2019 

34.  ElectraLink to circulate draft legal text to Working Group 
members once received from legal advisor 

October/November 

2019 

35.  Meeting to review draft Change Report and DCUSA legal 
consultant comments on the legal text 

November 2019 

36.  Change Report submitted to DCUSA Panel (Panel paper day) 13 November 2019 

37.  DCUSA Panel approves Change Report 20 November 2019 

38.  Change Report issued for voting 22 November 2019 

39.  Voting Closes (three weeks) 13 December 2019 

40.  Change Declaration issued 17 December 2019 

41.  Implementation Date First Release 

following Party 

Approval 

 


