
 

 
DCP 304 ‘Metering Works by Non-
Appointed Meter Operator’ Work Plan  
 
This paper provides the Interventions Working Group with an 
overview of the workplan.   

No. Event Target Date 

1.  Working Group to review the consultation document  14 August 2017 

2.  ElectraLink updates consultation document and circulates to 
group for comments  

14 – 21 August 

2017 

3.  ElectraLink finalise consultation document and issue to Group 
for sign off 

21 - 25 August 

2017 

4.  Consultation Document issued for a period of three weeks 29 August 2017 

5.  Consultation Responses due [based on three-week consultation 
period] 

19 September 

2017 

6.  Electralink collates consultation responses and circulates to 
Working Group members 

25 – 29 

September 

2017 

7.  Meeting to review consultation responses 16 October 

2017 

8.  Implement changes to legal text in light of consultation 
responses and issue to Group 

23 – 27 October 

2017 

9.  Legal text issued to the DCUSA legal consultant for review w/c 30 October 

2017 

10.  Electralink to draft Change Report and circulate to Working 
Group 

w/c 30 October 

2017 
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11.  ElectraLink to circulate draft legal text to Working Group 
members once received from legal advisor 

w/c 6 

November 2017 

12.  Meeting to review draft Change Report and DCUSA legal 
consultant comments on the legal text (if received) 

November 2017 

13.  Change Report submitted to DCUSA Panel (Panel paper day) 13 December 

2017 

14.  DCUSA Panel approves Change Report 20 December 

2017 

15.  Change Report issued for voting 22 December 

2017 

16.  Voting Closes (three weeks) 12 January 

2018 

17.  Change Declaration issued 16 January 

2018 

18.  Ofgem Decision 20 February 

2018 

19.  Implementation Date June 2018 

 
 

Lauren Nicholls 

 


