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DCP 274 Work Plan ‘The application of export capacity charges in the EDCM’ 

No. Event Target Date 

1.  ElectraLink to make amendments based on Working 
Group comments and issue consultation for a three-week 
duration. 

January 2017 

2.  Consultation closes February 2017 

3.  Electralink to collate and circulate responses  February 2017 

4.  Working Group to reconvene to review Consultation 
Responses via web conference and assess whether a 
second Consultation is required. 

February 2017 

5.  Draft modelling specification documents. March 2017 

6.  Submit modelling request to the DCUSA modelling 
consultant. 

March 2017 

7.  Meeting to review the model and draft legal text for the 
preferred solution and determine if a second consultation 
is required. 

April 2017 

8.  ElectraLink to compile draft second consultation and 
circulate to the group for comments. 

April 2017 

9.  ElectraLink to make amendments based on Working 
Group comments and issue consultation for a three-week 
duration. 

May 2017 

10.  Meeting to review second consultation responses. June 2017 

11.  Legal text issued to the DCUSA legal consultant for review July 2017 

12.  ElectraLink to draft the Change Report and circulate it to 
the Working Group for comments 

August 2017 

13.  ElectraLink to circulate the updated change report for 
final approval 

September 2017 

14.  Change Report submitted to DCUSA Panel (Panel paper day) September 2017 

15.  DCUSA Panel approves Change Report October 2017 

16.  Change Report issued for voting October 2017 

17.  Voting Closes November 2017 

18.  Change Declaration issued November 2017 

19.  Authority Decision December 2017 

20.  Implementation Date 1 April 2019 

 


