DCP 274 Work Plan ‘The application of export capacity charges in the EDCM’

Electralink to make amendments based on Working January 2017
Group comments and issue consultation for a three-week

duration.

Consultation closes February 2017
Electralink to collate and circulate responses February 2017
Working Group to reconvene to review Consultation February 2017
Responses via web conference and assess whether a

second Consultation is required.

Draft modelling specification documents. March 2017
Submit modelling request to the DCUSA modelling March 2017
consultant.

Meeting to review the model and draft legal text for the April 2017
preferred solution and determine if a second consultation

is required.

Electralink to compile draft second consultation and April 2017
circulate to the group for comments.

Electralink to make amendments based on Working May 2017
Group comments and issue consultation for a three-week

duration.

Meeting to review second consultation responses. June 2017
Legal text issued to the DCUSA legal consultant for review July 2017

Electralink to draft the Change Report and circulate it to
the Working Group for comments

August 2017

Electralink to circulate the updated change report for September 2017
final approval
Change Report submitted to DCUSA Panel (Panel paperday) September 2017
DCUSA Panel approves Change Report October 2017
Change Report issued for voting October 2017
Voting Closes November 2017
Change Declaration issued November 2017
Authority Decision December 2017
Implementation Date 1 April 2019
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