DCP 266 ‘The calculation and application of IDNO discounts’ Working Group

Work Plan

First Working Group meeting

22 April 2016

Next Working Group Meeting

Monday, 23 May, 2pm

- Working Group Meeting to review draft consultation 04 July 2016
Electralink to prepare modelling Support request and circulate to the | 13 July 2016
Working Group for review
Working Group to review and provide comments on modelling 27 July 2016
request
Electralink to seek approval for modelling support request 24 August 2016

Model received from Reckon

19 October 2016

Model circulated to Working Group for review

19 October 2016

Working Group to meet and review updated model and update
consultation document

31 October 2016, 10am

- Working Group meeting face to face with Reckon

30 November 2016

Modelling Consultant to provide options for consideration of Working | 17 January 2017
Group.
Working Group to meet to review modelling options and agree how 24 January 2017

to populate the input sheet, in particular:

e Approach to incentives
e Transmission Exit Charge

In addition, agree:

e Approach to negative discounts

e What to do if the iterations do not converge, i.e. what should
the manual work around process be? What elements of the
calculation might cause divergence?

Does the group want to provide 17/18 and 18/19 input data
to understand the volatility of the new calculation?

DNOs to populate existing model sheets with data for use by the
Modelling Consultant.

14 February 2017 — gave
DNOs until end of March

Modelling Consultant to return Impact Assessment

28 February 2017 —
Returned end of April in-
line with above note
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Working Group to meet to review Impact Assessment and to finalise
Consultation document

6 March 2017 — met on
20 June 2017.

for final sign off

ElectralLink to find and issue what was asked for in terms of modelling | 21 June 2017
to the Working Group.
Actions: negative tariffs and LDNO EHV generation approach and 0 30 June 2017
volumes issues to be completed by
Three actions to be included in a modelling document and issued to 3 July 2017
WG by 3 July for final check by 7 July
Submit updates to modelling consultant 7 July 2017
Modelling Consultant updates model and completes IA (check for 28 July 2017
spare KPI for double time)
Electralink updates consultation document while IA is being 28 July 2017
updated.
Meeting to review modelling, IA, consultation document, legal W/C 31 July 2017
text. Doodle to be issued -
Consultation Document issued for a period of [three weeks] W/C 7 August 2017
Consultation Responses due [based on three-week consultation W/C 28 August 2017
period]
Electralink collates consultation responses and circulates to September 2017
Working Group members
Meeting to review consultation responses September 2017
Working Group to Implement changes to legal text in light of September 2017
consultationresponses
Legal text issued to the DCUSA legal consultant for review September 2017
Electralink to circulate proposed legal text to Working Group October 2017
members once received from legal advisor
Electralink to draft Change Report and circulate to Working Group October 2017
Meeting to review draft Change Report and DCUSA legal October 2017
consultant comments on the legal text
Electralink updates Change Report and circulates to group October 2017

Change Report submitted to DCUSA Panel (Panel paper day)

11 October 2017

DCUSA Panel approves Change Report

18 October 2017

Change Report issued for voting

20 October 2017

Voting Closes

10 November 2017

<

5.0

20 June 2017




Change Declaration issued

14 November 2017

Ofgem Decision

19 December 2017

Implementation Date

TBC

V5.0

20 June 2017




