
 

14 June 2017 

 

DCP 288 and DCP 288A Work Plan ‘Introduction of the Electricity Theft Detection 

Incentive Scheme’ 

No. Event Target Date 

1.  Initial Assessment Report DCUSA Panel 21 December 2016 

2.  Working Group Meeting to consider Change Proposal   10 January 2017 

3.  Electralink to draft a consultation and circulate to the Working 
Group for review 

w/c 23 January 2017 

4.  Working Group to review draft legal text  w/c 09 Jan - 23 January 

2017 

5.  Working Group meeting to review draft consultation and legal 
text 

14 February 2017 

6.  ElectraLink to finalise Consultation w/c 13 February 2017 

7.  Consultation Issued 17 February 2017 

8.  Consultation Deadline [based on three-week consultation period] 10 March 2017 

9.  TIG Meeting to review Consultation responses and legal text  29 March 2017 

10.  TIG meeting to discuss incentive scheme next steps and alternative CP 10 April 2017 

11.  ElectraLink to circulate TRAS Theft Target Consultation responses to TIG 
for review  

13 April 2017 

12.  Implement changes to CP principles and legal text for Original and 
Alternative CP. 

12 June 2017 

13.  CCN submitted to TEG for review 29 June 2017 

14.  TEG to review CCN (check if IA response can be discussed ex committee) 06 July 2017 

15.  CCN issued to Experian for Impact Assessment WC 10 July 2017 

16.  TEG to review CCN feedback ex-committee  Xx July 2017 (TBC) 

17.  TIG to review and approve consultation document and CCN feedback 14 August 2017 

18.  Second consultation issued  XX August 2017 (TBC) 

19.  TIG to review consultation responses 11 September 2017 

20.  Legal text issued to the legal consultant for review  w/c 11 September 2017 

21.  ElectraLink to circulate draft legal text to Working Group members once 
received from legal advisor 

w/c 18 September 2017 

22.  ElectraLink to circulate draft Change Report for Review WC 25 September 2017 

23.  ElectraLink to circulate final Change Report for final review  w/c 09 October 2017 



14 June 2017   

24.  Change Report submitted to DCUSA Panel (Panel paper day) 11 October 2017 

25.  DCUSA Panel approves Change Report 18 October 2017 

26.  Change Report issued for voting 20 October 2017 

27.  DCUSA Voting Closes 10 November 2017 

28.  Change Declaration issued 14 November 2017 

29.  Authority Decision 19 December 2017 

30.  DCUSA Implementation Date 1 February 2017 

 

 
 

 

 
 

 
 

 

 
  


