DCP 288 and DCP 288A Work Plan ‘Introduction of the Electricity Theft Detection

Incentive Scheme’

Initial Assessment Report DCUSA Panel

21 December 2016

Working Group Meeting to consider Change Proposal

10 January 2017

Electralink to draft a consultation and circulate to the Working
Group for review

w/c 23 January 2017

Working Group to review draft legal text

w/c 09 Jan - 23 January
2017

Working Group meeting to review draft consultation and legal
text

14 February 2017

ElectralLink to finalise Consultation

w/c 13 February 2017

Consultation Issued

17 February 2017

Consultation Deadline [based on three-week consultation period]

10 March 2017

TIG Meeting to review Consultation responses and legal text

29 March 2017

TIG meeting to discuss incentive scheme next steps and alternative CP

10 April 2017

Electralink to circulate TRAS Theft Target Consultation responses to TIG
for review

13 April 2017

Implement changes to CP principles and legal text for Original and
Alternative CP.

12 June 2017

CCN submitted to TEG for review

29 June 2017

TEG to review CCN (check if IA response can be discussed ex committee)

06 July 2017

CCN issued to Experian for Impact Assessment

WC 10 July 2017

TEG to review CCN feedback ex-committee

Xx July 2017 (TBC)

TIG to review and approve consultation document and CCN feedback

14 August 2017

Second consultation issued

XX August 2017 (TBC)

TIG to review consultation responses

11 September 2017

Legal text issued to the legal consultant for review

w/c 11 September 2017

Electralink to circulate draft legal text to Working Group members once
received from legal advisor

w/c 18 September 2017

Electralink to circulate draft Change Report for Review

W(C 25 September 2017

ElectralLink to circulate final Change Report for final review

w/c 09 October 2017

14 June 2017




Change Report submitted to DCUSA Panel (Panel paper day)

11 October 2017

DCUSA Panel approves Change Report

18 October 2017

Change Report issued for voting

20 October 2017

DCUSA Voting Closes

10 November 2017

Change Declaration issued

14 November 2017

Authority Decision

19 December 2017

DCUSA Implementation Date

1 February 2017

14 June 2017




