
  

DCP 283 'The calculation of generation credits in the CDCM’ Work Plan 

No. Event Target Date 

1.  First Working Group meeting – review CP, including modelling specifications and 
discussion of proposed legal text. 

28 November 
2016 

2.  ElectraLink to draft a RFI document based on Working Group comments at the 
meeting and circulate to Working Group members for review. 

5 December 
2016 

3.  Working Group to review the draft RFI document and submit comments to 
ElectraLink 

12 December 
2016 

4.  ElectraLink updates RFI document based on comments received. 12 December 
2016 

5.  RFI Document issued to parties for a period of [13 December – 13 January] 13 December 
2016 

6.  RFI Responses due back. 13 January 2017 

7.  ElectraLink collates RFI responses and circulates to Working Group members 16 January 2017 

8.  Meeting for Working Group to review the RFI responses. Proposed face to face 
meeting. 

23 January 2017  

9.  ElectraLink to draft a consultation document based on principals and Working 
Group comments at the meeting and circulate to Working Group members for 
review.  

13 February 
2017 

10.  Working Group to review the consultation document and submit comments to 
ElectraLink. 

20 February 
2017 

11.  Meeting for Working Group to review consultation document. Meeting to be via 
Teleconference. 

21 February 
2017 

12.  Secretariat to provide clean version of draft consultation document to AP.  22 February 
2017 

13.  Additional text to be included into draft consultation document by AP. 24 February 
2017 

14.  Secretariat to circulate the amended draft consultation document to Working 
Group for review and comment.   

3 March 2017 

15.  Working Group to meet to review draft consultation document. 10 March 2017 

16.  ElectraLink to submit clean version of document to WG by COP 10 March 10 March 2017 

17.  Working Group to review and provide final comment on draft consultation by 
noon on 15 March 

15 March 2017 

18.  Consultation issued to parties for a period of [three weeks] 14 March 2017 

19.  Consultation Responses due [based on three-week consultation period] 4 April 2017 

20.  Working Group to meet to review the consultation responses. (face to face) 7 April 2017 

21.  Actions from last meeting to be completed by this date so any relevant 
information can be circulated to Working Group members 

28 April 2017 

22.  Working Group meeting to discuss actions from last meeting and second 
consultation including modelling spec and legal text (face to face) 

4 May 2017 

23.  ElectraLink to provide agreed actions to Working Group members 11 May 2017 

24.  Working Group to complete allocated actions 16 May 2017 



25.  Meeting date for teleconference with DNO engineers to discuss LV network 
design. (11am) 

16 May 2017 

26.  ElectraLink produces second consultation document including legal text and 
modelling specification document. 

18 May 2017 

27.  Working Group to meet via teleconference to review consultation document 
and discuss sharing factor (subject to meeting held on 16 May 2017) (9am-1pm)  

25 May 2017 

28.  ElectraLink updates consultation document to include model (dependent upon 
outcome of sharing factor discussion) and circulates to Working Group for 
review 

15 June2017 

29.  Working Group to meet via teleconference to review consultation document 
and discuss sharing factor. 

22 June 2017 

30.  ElectraLink updates consultation document based on comments 29 June 2017 

31.  Modelling support request made to Reckon for three weeks (double KPIs) model 
updated and Impact Assessment 

31 July 2017 

32.  Working Group members to complete actions 16 August 2017 

33.  Model received from Reckon 11 August 2017 

34.  Working Group DNO members to sense check the model on receipt. 18 August 2017 

35.  ElectraLink updates consultation document with agreed actions and modelling 
spec and Impact Assessment and circulate to Working Group 

18 August 2017 

36.  Working Group to review the consultation, updated modelling and impact 
assessment and submit final comments to ElectraLink 

25 August 2017 

37.  Consultation Document issued for a period of [three weeks] 1 September 
2017 

38.  Consultation Responses due [based on three-week consultation period] 22 September 
2017 

39.  ElectraLink collates consultation responses and circulates to Working Group 
members. 

W/C 25 
September 2017 

40.  Meeting to review consultation responses.  3 October 2017 

41.  Legal text issued to the DCUSA legal consultant for review 3 October 2017 

42.  ElectraLink to draft Change Report and circulate to Working Group 15 November 
2017 

43.  ElectraLink to circulate draft legal text to Working Group members once 
received from legal advisor 

15 November 
2017 

44.  Meeting to review and finalise Change Report and including legal text. 22 November 
2017 

45.  ElectraLink to amend Change Report as agreed at meeting and circulate to 
Working Group for final sign-off. 

29 November 
2017 

46.  Change Report submitted to DCUSA Panel (Panel paper day) 13 December 
2017 

47.  DCUSA Panel approves Change Report 20 December 
2017 

48.  Change Report issued for voting 22 December 
2017 

49.  Voting Closes (three weeks) 18 January 2018 



50.  Change Declaration issued 22 January 2018 

51.  Ofgem Decision (date dependent on if Ofgem issues a notification on activities 
over the festive season) 

26 February 
2018 

52.  Implementation Date 01 April 2020 

 


