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Paper Reference: SECP_50_1011_08 

Action:  For Decision 

Modification and Release Status Report – November 2017 

1.  Purpose 

This document is the Modification and Release Status Report which provides information on the 

progress of SEC Modifications and Releases. This report covers the period between the October 

2017 and November 2017 SEC Panel meetings. The DCC’s progress report on Preliminary 

Assessments (PAs) and Impact Assessments (IAs) is included as Appendix A to this report. 

 

2.  Recommendations 

We are seeking the following as part of this report: 

• An extension to the progression timetable for SECMP0002 so that the Modification Report is 

presented in March 2018. 

• An extension to the progression timetable for SECMP0005 so that the Modification Report is 

presented in April 2018. 

 

Further information on these recommendations can be found in Section 2 of this document. 

 

David Kemp 

SECAS Team 

3rd November 2017 

 

This document is classified as White in accordance with the Panel Information Policy. Information 

can be shared with the public, and any members may publish the information, subject to copyright.  
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1. Summary 

This report provides a monthly update on the status and progress of Smart Energy Code (SEC) 

Modification Proposals and Releases, highlighting key information and decisions made. This report 

covers the period between the October 2017 and November 2017 SEC Panel meetings.  

Further information on SEC Modification Proposals and Releases can be found on the Modifications 

Register and About Releases pages of our website.  

 

Status of Open Modification Proposals  

 

 

 

 

 

 

 

 

 

 

 

New Modification Proposals  

No new modifications have been raised since the October 2017 Panel meeting.  

 

Modification Reports 

There are no modification reports being presented to the Panel this month.  

 

Approvals and rejections 

On 25th October 2017, the Change Board APPROVED the following modification: 

• SECMP0040 ‘Changes to how DCC Users schedule and carry out User Security 

Assessments after completion of the User Entry Process’ 

 

Further information about the modification set out in this summary can be found in Section 3.  

Awaiting Authority Decision 

 

Initial Modification Report 0 

Modification Report 

Refinement 

Change Board 

Pending Implementation 

 

25 

0 

0 

0 

3 

Industry 
Consultation, 

2

WG Solution 
Developement, 

18

DCC 
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5
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https://www.smartenergycodecompany.co.uk/modifications/modifications-register-information/modifications-register
https://www.smartenergycodecompany.co.uk/modifications/modifications-register-information/modifications-register
https://www.smartenergycodecompany.co.uk/modifications/about-releases
https://www.smartenergycodecompany.co.uk/modifications/modification/SECMP-40
https://www.smartenergycodecompany.co.uk/modifications/modification/SECMP-40
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2. Modification Timetables 

This section provides information on modification progression timetables. 

 

Timetable extensions 

SECMP0002 ‘Add New Command to Reset Debt Registers’ 

We are requesting an extension to the timetable for SECMP0002. 

There have been three previous extensions (totalling 11 months) for SECMP0002. The first two 

extensions were due to delays in delivering the DCC Preliminary Assessment (PA) and the third due 

to a delay to the DCC Impact Assessment (IA). 

Once the IA was received on 21st September 2017, the Working Group consequently agreed a 

change to the Solution Design Document to clarify a testing requirement assumption by the DCC. The 

Working Group is awaiting an updated DCC IA to account for this clarification, which is expected to be 

received in mid-November. The Working Group will then issue its Working Group Consultation in 

December before making its final recommendations in late January or early February. 

Based on these dates, the revised timetable for SECMP0002 will see the Draft Modification Report 

(DMR) presented to the Panel at its meeting in March 2018.  

We invite the Panel to: 

• AGREE an extension to the SECMP0002 progression timetable so that the DMR will be 

presented to the Panel in March 2018. 

 

SECMP0005 ‘Include Tariff and Register Labels in SMETS2 Devices’ 

We are requesting an extension to the timetable for SECMP0005. 

There have been three previous extensions (totalling 11 months) for SECMP0005. The first two 

extensions were due to delays in delivering the DCC PA and the third due to a delay to the DCC IA. 

The DCC IA was most recently revised to be delivered in November 2017 but is now expected to be 

delivered on 22nd December 2017. Following receipt of this, the Working Group Consultation can be 

issued in January 2018 and the Working Group can make its final recommendations in late February 

or early March 2018. 

Based on these dates, the revised timetable for SECMP0005 will see the DMR presented to the Panel 

at its meeting in April 2018. 

We invite the Panel to: 

• AGREE an extension to the SECMP0005 progression timetable so that the DMR will be 

presented to the Panel in April 2018. 

 

Further information  

For further information on the current state of modification progression timetables, please see the 

table set out in Section 6.  

https://www.smartenergycodecompany.co.uk/modifications/modification/SECMP-2
https://www.smartenergycodecompany.co.uk/modifications/modification/SECMP-5


 

SECP_50_1011_08 – Modification and 
Release Status Report – November 
2017 

 

Page 5 of 13 

 

This document has a Classification 
of White 

 

3. Highlights and Key Information 

This section sets out highlights and key information on the progression of modifications during the 

period between the October and November 2017 Panel meetings.  

 

SECMP0040 ‘Changes to how DCC Users schedule and carry out User Security 

Assessments after completion of the User Entry Process’ 

On 25th October 2017, the Change Board unanimously voted to APPROVE SECMP0040 as it better 

facilitates SEC Objectives (f) and (g).  

As SECMP0040 is a Self-Governance Modification, Parties have until 8th November 2017 to refer this 

decision to the Panel. If no referrals are received by this time, SECMP0040 will be implemented on 

22nd November 2017. 
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4. Upcoming Meetings & Consultations 

This section provides information on upcoming Working Group meetings and Industry Consultations. 

 

Working Group meetings 

The following Working Group meetings are being held by SECAS during November and December 

2017: 

• SECMP0024: the third Working Group meeting was held on 2nd November 2017, where the 

Working Group discussed the straw man solution and business requirements. SECAS will 

update the business requirements, with the next meeting expected to be held in January 

2018. 

• SECMP0039: the next Working Group meeting is expected to be held in November 2017, 

though a date for this has not yet been set. 

 

Industry consultations 

• SECMP0007: a Working Group Consultation was issued on 17th October 2017 and will close 

on 8th November 2017. This consultation is seeking further information on firmware updates 

on In Home Displays (IHDs) and Prepayment Interface Devices (PPMIDs) and whether 

industry participants believe this modification should continue to be progressed. 

• SECMP0029: the Working Group Consultation will be issued during the week commencing 

6th November 2017 and will be open for 15 Working Days. 

 

 

 

https://www.smartenergycodecompany.co.uk/modifications/modification/SECMP-24
https://www.smartenergycodecompany.co.uk/modifications/modification/SECMP-39
https://www.smartenergycodecompany.co.uk/modifications/modification/SECMP-7
https://www.smartenergycodecompany.co.uk/modifications/modification/SECMP-29
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5. SEC Release Summary 

This section only provides a summary of future SEC Releases which have targeted and/or approved modifications. Information on the scope of all SEC 

Releases can be found in the ‘Release Scope’ tab of the Modifications Register. 

 

 

 

 

 

 

Recently approved modifications 

On 25th October 2017, the Change Board approved SECMP0040. 

SECMP0040 will be implemented on 22nd November 2017 should no referrals be received by 8th 

November 2017. 

 

Standalone Releases (2017) 

Date Mod Status 

15 Mar 17 0026 Implemented 

01 Apr 17 0016 Implemented 

11 May 17 0021 Implemented 

10 May 17 0033 Implemented 

12 Jul 17 0035 Implemented 

14 Aug 17 0036 Implemented 

22 Nov 17 0040 Approved 

2019 

Date Mod Status 

No earlier than 
27 Jun 19 

0002 TBC 

0005 TBC 

0006 TBC 

0007 TBC 

0009 TBC 

0010 TBC 

0012 TBC 

0013 TBC 

0015 TBC 

0018 TBC 

0019 TBC 

0023 TBC 

0024 TBC 

0025 TBC 

0027 TBC 

0028 TBC 

0029 TBC 

0030 TBC 

2018 

Date Mod Status 

28 Jun 18 0006 Approved 

0008 Approved 

0018 Targeted  

https://www.smartenergycodecompany.co.uk/modifications/modifications-register-information/modifications-register
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6. General SEC Modification Statistics 

This section provides general information on activities under the SEC Modification processes. 
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Modifications Raised in the last 12 months 

Path 1 Path 2 Path 3 Path 4

Approved, 
10

Withdrawn, 
2

Rejected, 
3

Modifications Closed (TD)

Path 2, 
28

Path 3, 
13

Path 4, 
1

Modifications Raised (TD)

Late, 
23

On time,
7

Open Modification 
Progression Timescales

Late On time

Extended, 
16

Required,
7

Not 
required, 

7

Timetable Extensions

Extended Required Not required
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DCC Assessments 

Below summarises the status of all DCC Preliminary Assessments (PAs) and Impact Assessments 

(IAs) to date.  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

High level progression timetables 

This following tables set out the current high-level progression timetables for each open modification. 

They also show whether each modification is progressing to time.  

Please note that SECAS is currently assessing the impacts on modification progression timetables 

and will update the Panel in the coming months with more detailed information around the reasons 

why extensions have been required.  

 

 

13

3

DCC PAs - Original Due Date

Returned
Late

Returned On
Time

Outstanding

2

15

DCC IA - Original Due Date

Returned
late

Returned On
Time

On Hold

Outstanding

9
4

3

DCC PAs - Revised Due Date

Returned Late

Returned On Time

Outstanding
2

15

DCC IA - Revised Due Date

Returned
late

Returned On
Time

On Hold

Outstanding
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Panel Approved Timeline Actual Timeline (Late) Actual Timeline (on time)

Mod Ref Title No Ext.
Ext. 

Length
Timeline 

Approved

Actual 

Approved

Actual 

Approved

Actual 

Approved

Actual 

Approved

Actual 

Approved

Actual 

Approved

Actual 

Approved

Actual 

Approved

Actual 

Approved

Actual 

Approved

Actual 

Jan - Mar Apr-Jun Jul -Sep Oct -Dec

SECMP06
Specifying the number of digits for 

device display
3 5

SECMP09 Centralised Firmware Library 2 13

SECMP10
Introduction of triage arrangements for 

Communication Hubs
4 19

SECMP07
Firmware updates to mandated HAN 

devices
4 13

SECMP08

Provision of a DCC Alert (formerly 

Service Request Error Response) for 

Quarantined Service Requests

Jan - Mar Apr-Jun Jul -Sep Oct -Dec

2016 2017 2018

SECMP05
Include Tariff and Register Labels in 

SMETS2 Devices
3 11

SECMP02
Add New Command to Reset Debt 

Registers
3 11

SECMP04

Inclusion of Device Serial Number 

data item in the Smart Metering 

Inventory

3 6

Open Modifications Jan - Mar Apr-Jun Jul -Sep Oct -Dec

3 6

SECMP15

Add Timestamp to Read 

Instantaneous Prepay Values 

response message

4 16

SECMP12
Channel selection to support Shared 

HAN solutions
3 19

SECMP13
Smart meter device diagnostics and 

triage
3 14
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