DCP 283 'The calculation of generation credits in the CDCM’ Work Plan

First Working Group meeting — review CP, including modelling specifications and | 28 November
discussion of proposed legal text.

2016
- Electralink to draft a RFI document based on Working Group comments at the 5 December
meeting and circulate to Working Group members for review. 2016
Working Group to review the draft RFI document and submit comments to 12 December
ElectralLink 2016
- ElectraLink updates RFI document based on comments received. 12 December
2016
- RFI Document issued to parties for a period of [13 December — 13 January] 13 December
2016
- RFI Responses due back. 13 January 2017
- Electralink collates RFI responses and circulates to Working Group members 16 January 2017

- Meeting for Working Group to review the RFI responses. Proposed face to face 23 January 2017
meeting.

Electralink to draft a consultation document based on principals and Working 13 February
Group comments at the meeting and circulate to Working Group members for 2017
review.

Working Group to review the consultation document and submit comments to 20 February

ElectralLink. 2017

- Meeting for Working Group to review consultation document. Meeting to be via | 21 February
Teleconference. 2017

- Secretariat to provide clean version of draft consultation document to AP. 22 February
2017

- Additional text to be included into draft consultation document by AP. 24 February
2017

Secretariat to circulate the amended draft consultation document to Working 3 March 2017
Group for review and comment.

- Working Group to meet to review draft consultation document. 10 March 2017

- Electralink to submit clean version of document to WG by COP 10 March 10 March 2017
Working Group to review and provide final comment on draft consultation by 15 March 2017
noon on 15 March

- Consultation issued to parties for a period of [three weeks] 14 March 2017

- Consultation Responses due [based on three-week consultation period] 4 April 2017

- Working Group to meet to review the consultation responses. (face to face) 7 April 2017
Actions from last meeting to be completed by this date so any relevant 28 April 2017
information can be circulated to Working Group members
Working Group meeting to discuss actions from last meeting and second 4 May 2017
consultation including modelling spec and legal text (face to face)

- ElectraLink to provide agreed actions to Working Group members 11 May 2017

- Working Group to complete allocated actions 16 May 2017




- Meeting date for teleconference with DNO engineers to discuss LV network 16 May 2017
design. (11am)
- ElectraLink produces second consultation document including legal text and 18 May 2017
modelling specification document.
Working Group to meet via teleconference to review consultation document 25 May 2017
and discuss sharing factor (subject to meeting held on 16 May 2017) (9am-1pm)
Electralink updates consultation document to include model (dependent upon 15 June2017

outcome of sharing factor discussion) and circulates to Working Group for
review

Working Group to meet via teleconference to review consultation document
and discuss sharing factor.

22 June 2017

- ElectraLink updates consultation document based on comments

29 June 2017

Modelling support request made to Reckon for three weeks (double KPIs) model | 31 July 2017
updated and Impact Assessment
- Working Group members to complete actions 16 August 2017
- Model received from Reckon 11 August 2017
- Working Group DNO members to sense check the model on receipt. 18 August 2017
ElectraLink updates consultation document with agreed actions and modelling 18 August 2017
spec and Impact Assessment and circulate to Working Group
Working Group to review the consultation, updated modelling and impact 25 August 2017

assessment and submit final comments to Electralink

- Consultation Document issued for a period of [three weeks]

1 September
2017

Consultation Responses due [based on three-week consultation period] 22 September
2017
- Electralink collates consultation responses and circulates to Working Group W/C 25
members. September 2017

- Meeting to review consultation responses.

3 October 2017

- Legal text issued to the DCUSA legal consultant for review

3 October 2017

- Electralink to draft Change Report and circulate to Working Group

15 November
2017

Electralink to circulate draft legal text to Working Group membersonce
received from legal advisor

15 November
2017

- Meeting to review and finalise Change Report and including legal text.

22 November
2017

Electralink to amend Change Report as agreed at meeting and circulate to
Working Group for final sign-off.

29 November
2017

- Change Report submitted to DCUSA Panel (Panel paperday)

13 December
2017

- DCUSA Panel approves Change Report

20 December
2017

- Change Report issued for voting

22 December
2017

- Voting Closes (three weeks)

18 January 2018




- Change Declaration issued

22 January 2018

Ofgem Decision (date dependent on if Ofgem issues a notification on activities
over the festive season)

26 February
2018

! Implementation Date

01 April 2020




