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DCP 266 ‘The calculation and application of IDNO discounts’ Working Group 
Work Plan 

No. Event Target Date 

1.  First Working Group meeting 22 April 2016 

2.  Next Working Group Meeting Monday, 23 May, 2pm 

3.  Working Group Meeting to review draft consultation 04 July 2016 

4.  ElectraLink to prepare modelling Support request and circulate to the 
Working Group for review 

13 July 2016   

5.  Working Group to review and provide comments on modelling 
request 

27 July 2016 

6.  Electralink to seek approval for modelling support request 24 August 2016 

7.  Model received from Reckon 19 October 2016 

8.  Model circulated to Working Group for review 19 October 2016 

9.  Working Group to meet and review updated model and update 
consultation document 

31 October 2016, 10am 

10.  Working Group meeting face to face with Reckon  30 November 2016 

11.  Modelling Consultant to provide options for consideration of Working 
Group. 

17 January 2017 

12.  Working Group to meet to review modelling options and agree how 
to populate the input sheet, in particular: 

• Approach to incentives 

• Transmission Exit Charge 

In addition, agree: 

• Approach to negative discounts 

• What to do if the iterations do not converge, i.e. what should 
the manual work around process be? What elements of the 
calculation might cause divergence? 

• Does the group want to provide 17/18 and 18/19 input data 
to understand the volatility of the new calculation? 

 

24 January 2017 

13.  DNOs to populate existing model sheets with data for use by the 
Modelling Consultant. 

14 February 2017 – gave 

DNOs until end of March 

14.  Modelling Consultant to return Impact Assessment 28 February 2017 – 

Returned end of April in-

line with above note 



V8.0  12 October 2017 

15.  Working Group to meet to review Impact Assessment and to finalise 
Consultation document 

6 March 2017 – met on 

20 June 2017. 

16.  ElectraLink to find and issue what was asked for in terms of modelling 
to the Working Group.  

21 June 2017 

17.  Actions: negative tariffs and LDNO EHV generation approach and 0 
volumes issues to be completed by 30 June 2017. 

30 June 2017 

18.  Three actions to be included in a modelling document and issued to 
WG by 3 July for final check by 7 July 

3 July 2017 

19.  Submit updates to modelling consultant (check for spare KPI for 
double time) 

7 July 2017 

20.  Modelling Consultant updates model and completes 28 July 2017 

21.  ElectraLink updates consultation document while IA is being 
updated.  

28 July 2017 

22.  Meeting to review modelling, IA, consultation document, legal 
text.  

25 September 2017 

23.  Draft consultation updated and issued to Working Group 2 October 2017 

24.  Meeting to review/finalise consultation document 12 October 2017 

25.  Updated tables to be provided by NPg  17 October 2017 

26.  ElectraLink to finalise consultation document based on 
feedback at meeting 

19 October 2017 

27.  Working Group to review consultation document including 
tables 

26 October 2017 

28.  Consultation Document issued for a period of [three weeks] 27 October 2017 

29.  Consultation Responses due [based on three-week consultation 
period] 

17 November 2017 

30.  Electralink collates consultation responses and circulates to 
Working Group members 

20 November 2017 

31.  Meeting to review consultation responses (face to face or telecon) 21 November 2017 

32.  Working Group to Implement changes to legal text in light of 
consultation responses 

November 2017 

33.  Legal text issued to the DCUSA legal consultant for review November 2017 

34.  ElectraLink to circulate proposed legal text to Working Group 
members once received from legal advisor 

December 2017 

35.  Electralink to draft Change Report and circulate to Working Group December 2017 

36.  Meeting to review draft Change Report and DCUSA legal 
consultant comments on the legal text 

December 2017 
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37.  ElectraLink updates Change Report and circulates to group 
for final sign off 

January 2018 

38.  Change Report submitted to DCUSA Panel (Panel paper day) 10 January 2018 

39.  DCUSA Panel approves Change Report 17 January 2018 

40.  Change Report issued for voting 19 January 2018 

41.  Voting Closes 09 February 2018 

42.  Change Declaration issued 13 February 2018 

43.  Ofgem Decision 20 March 2018 

44.  Implementation Date 01 April 2020 

 


