
DCP 305 ‘LDNO Boundary Level Definitions in the EDCM’ Work Plan 

No. Event Target Date 

1.  First Working Group meeting 22 September 

2017 

2.  Electralink to draft a consultation document based on Working 
Group comments at the meeting and circulate to Working Group 
members for review.  

23 October 2017 

3.  Working Group to review the consultation document 
and submit comments to ElectraLink 

31 October 2017 

4.  ElectraLink updates consultation document and circulates to 
group for final sign off 

03 November 

2017 

5.  Consultation Document issued for a period of three weeks 10 November 

2017 

6.  Consultation Responses due [based on three-week consultation 
period] 

01 December 2017 

7.  ElectraLink collates consultation responses and circulates 
to Working Group members 

08 December 2017 

8.  Meeting to review consultation responses Mid December 

2017 

9.  Develop methodology pack for Reckon and WG to sign off Mid December 

2017 

10.  Reckon to develop model Late December 

2017 

11.  Impact Assessment to be completed  January 2018 

12.  Legal text issued to the DCUSA legal consultant for review January 2018 

13.  Electralink to draft Change Report and circulate to Working 
Group 

January 2018 

14.  ElectraLink to circulate draft legal text to Working Group 
members once received from legal advisor 

January 2018 

15.  Meeting to review draft Change Report and DCUSA legal 
consultant comments on the legal text 

January 2018 

16.  Change Report submitted to DCUSA Panel (Panel paper day) 14 February 2018 

17.  DCUSA Panel approves Change Report 21 February 2018 

18.  Change Report issued for voting 23 February 2018 

19.  Voting Closes (three weeks) 16 March 2018 



20.  Change Declaration issued 20 March 2018 

21.  Ofgem Decision 24 April 2018 

22.  Implementation Date TBC – Originally 

expected to be 

February 2018 

 


