
 

14 June 2017 

 

DCP 288, DCP 288A and DCP 288B Work Plan ‘Introduction of the Electricity Theft 

Detection Incentive Scheme’ 

No. Event Target Date 

1.  Initial Assessment Report DCUSA Panel 21 December 2016 

2.  Working Group Meeting to consider Change Proposal   10 January 2017 

3.  Electralink to draft a consultation and circulate to the Working 
Group for review 

w/c 23 January 2017 

4.  Working Group to review draft legal text  w/c 09 Jan - 23 January 

2017 

5.  Working Group meeting to review draft consultation and legal 
text 

14 February 2017 

6.  ElectraLink to finalise Consultation w/c 13 February 2017 

7.  Consultation Issued 17 February 2017 

8.  Consultation Deadline [based on three-week consultation period] 10 March 2017 

9.  TIG Meeting to review Consultation responses and legal text  29 March 2017 

10.  TIG meeting to discuss incentive scheme next steps and alternative CP 10 April 2017 

11.  ElectraLink to circulate TRAS Theft Target Consultation responses to TIG 
for review  

13 April 2017 

12.  Implement changes to CP principles and legal text for Original and 
Alternative CP. 

12 June 2017 

13.  CCN submitted to TEG for review 29 June 2017 

14.  TEG to review CCN (check if IA response can be discussed ex committee) 06 July 2017 

15.  CCN issued to Experian for Impact Assessment WC 10 July 2017 

16.  TEG to review CCN feedback ex-committee  Xx July 2017 (TBC) 

17.  TIG to review and approve consultation document and CCN feedback 14 August 2017 

18.  Second consultation issued  22 August 2017 (TBC) 

19.  TIG to review consultation responses 19 September 2017 

20.  Updated legal text issued to the TIG for review  4 – 11 October 2017 

21.  Legal text issued to the legal consultant for review  w/c 16 October 2017 

22.  ElectraLink to circulate draft legal text to Working Group members once 
received from legal advisor 

w/c 30 October 2017 

23.  ElectraLink to circulate draft Change Report for Review WC 23 October 2017 



14 June 2017   

24.  Meeting to review Legal Text and Change Report w/c 6 November 2017 

25.  ElectraLink to circulate final Change Report for final review  w/c 13 November 2017 

26.  Change Report submitted to DCUSA Panel (Panel paper day) 13 December 2017 

27.  DCUSA Panel approves Change Report 20 December 2017 

28.  Change Report issued for voting 22 December 2017 

29.  DCUSA Voting Closes 18 January 2017 

 (Dependent on Ofgem 

Moratorium) 

30.  Change Declaration issued 22 January 2017 

31.  Authority Decision 26 February 2017 

32.  DCUSA Implementation Date 1 June 2018 

 

 
 

 
 

 

 
 

 
 

  


