DCP 243 Work Plan ‘Treatment of Customer Contributions in the CDCM’

First Working Group meeting

24 July 2015

Electralink to draft consultation document and circulate to Working
Group members for review. Working Group Chair to prepare draft
legal text for inclusion in the consultation document

w/c 27 July 2015

Working Group to review the consultation document and
submit comments to ElectraLink

w/c 31 July - 26 August
2015

Electralink updates consultation document and circulates to w/c 31 August 2015
group for final sign off
Consultation Document issued for a period of three weeks w/c 31 August 2015

Consultation Responses due [based on three week consultation
period]

23 September

Electralink collates consultation responses and circulates to
Working Group members

w/c 21 September

Meeting to review consultation responses

2 October 2015

Working Group to Implement changes to legal text in light of
consultationresponses

November — January
2016

Meeting to review legal text and solution (impact analysis
templates)

24 February 2016

Working Group to review issues raised on Customer Contributions
template

24 Feb -16 March

Meeting to review Working group comments on the updated
templates and updates to be made to the CDCM

17 March 2016

Working Group to investigate Data Reporting on Customer
Contributions

w/c 21 March —w/c 18
April 2016

Meeting to discuss the Working Group findings and review the Draft
Consultation

19 April 2016

Working Group to review the consultation document and
submit comments to ElectralLink

w/c 25 April 2016

Meeting to Review Consultation Document

13 May 2016

Meeting to review and finalise consultation

10 June 2016, 10am

Working Group reviews and updates consultation and circulates
for final sign off

10 June —13 June 2016

Consultation Document issued for a period of two weeks

14 June 2016
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Consultation Responses due [based on two week consultation period]

w/c 28 June 2016

Meeting to review consultation tworesponses

4 July 2016

Working Group Meeting to review progress on points raised in
consultation responses

08 August 2016

Working Group Meeting to review draft consultation, updated
Customer Contribution Template and Option B solution -
teleconference

15 September 2016,
10:00

Working Group Meeting face to face to discuss and finalise Option A,
Option B and the new proposed Option C.

7 October 2016, 10am

ElectraLink to update Consultation document and circulate to the
Working Group for review

w/c 10 October 2016

Working Group to review the consultation document and submit
comments to ElectraLink

w/c 10 October 2016

ElectraLink updates consultation and circulates for final sign off

w/c 10 October 2016

Consultation Document issued for a period of three weeks

w/c 17 October 2016

Consultation Responses due [based on three-week consultation
period]

w/c 21 November 2016

Electralink collates consultation responses and circulates to Working
Group members

w/c 21 November 2016

Meeting to review consultation responses

16 January 2017

Meeting to discuss CDCM Review Group and RFI production

2 February 2017

RFI Template issued to Working Group for comment

3 February 2017

Working Group Members to provide comments on RFl Template

10 February 2017

RFI to be Issued to DNO Working Group Members

14 February 2017

RFI responses due back

10 March 2017

ElectraLink to collate RFI responses and circulate to Working Group

14 March 2017

Working Group meeting to review RFI responses and agree
preferred solutions to take forward to consultation

21 March 2017

Electralink to draft consultation document and circulate to Working
Group for review

W/c 10 April 2017

Meeting to review draft consultation document and draft legal text

24 April 2017

Straw man version of the legal text by the week commencing 01
May 2017

W/C 01 May 2017

V17.0




Group.

Working Group Meeting to review draft consultation, impact 19 May 2017
assessment and legal text.

Impact Assessment to be completed 26 May 2017
Consultation document to be updated and circulated to Working 26 May 2017

Working Group meet to review draft of the consultation document
and agreed that a new IA was needed and thus a RFI will need to be

10 August 2017

issued.
RFI to be issued to DNO working Group members 12 August 2017
RFI due to be completed and sent back 25 August 2017

RFI responses to be collated and an Impact Assessment to be carried
out and issued to the Working Group

W/C 28 August 2017

Consultation document to be amended to include new Impact
Assessment results. Consultation document to be circulated to the
Working Group

W/C 28 August 2017

Working Group meet to review finalised draft of the consultation
document.

07 September 2017

Final RFI response due to be submitted by

15 September 2017

Impact Assessment results to be included into consultation document

22 September 2017

Working Group to review consultation document that includeds updated 28 September 2017
Impact Assessment
Working Group to issue Consultation on Impact Assessment, 29 September 2017
Objectives and finalised legal text (potentially for multiple options)
Consultation closes 20 October 2017

Working Group meet to review consultation responses and agree
final legal text

W/C 13 November 2017

Legal text issued to the DCUSA legal consultant for review

W/C 13 November 2017

Electralink to draft Change Report and circulate to Working Group

W/C 20 November 2017

Electralink to circulate draft legal text to Working Group members
once received from legal advisor

W/C 27 November 2017

Meeting to review draft Change Report and DCUSA legal consultant
comments on the legal text

W/C 4 December 2017

Electralink updates Change Report and circulates to group for final

W/C 11 December 2017

sign off
Change Report submitted to DCUSA Panel (Panel paper day) 10 January 2017
DCUSA Panel approves Change Report 17 January 2018
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Change Report issued for voting

19 January 2018

Voting Closes

9 February 2018

Change Declaration issued

13 February 2018

Ofgem Decision

20 March 2018

Implementation Date

01 April 2020
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