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Paper Reference: SECP_48_1509_12 

Action:  For Information 

Modification and Release 
Status Report 

This document is the Modification and Release Status Report which provides information on the 

progress of SEC Modifications and Releases. This report covers the period between the July 2017 

and August 2017 SEC Panel meetings. 

Please note that there were no decisions required by the Panel as part of this report. This report 

was for information only.  

The Panel was requested to NOTE the report.  
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1. Summary 

This report provides a monthly update on the status and progress of Smart Energy Code (SEC) 

Modification Proposals and Releases, highlighting key information and decisions made. This report 

covers the period between the August 2017 and September 2017 SEC Panel meetings.  

Further information on SEC Modification Proposals and Releases can be found on the Modifications 

Register and About Releases pages of our website.  

 

Status of Open Modification Proposals  

 

 

 

 

 

 

 

 

 

 

 

New Modification Proposals  

SECMP0042 ‘Amendment to SMKI Services to provide DCC Users and/or SMKI Participants with 

Authorised Responsible Officer (ARO) Statistics and Information’ was raised by the Smart Metering 

Key Infrastructure (SMKI) Policy Management Authority (PMA) on 1st September 2017. 

 

Approvals and rejections 

On 23rd August 2017, the Change Board considered and voted on the following modifications: 

• SECMP0004 ‘Inclusion of Device Serial Number data item in the Smart Metering Inventory’ 

o The Change Board did not reach the majority needed to approve SECMP0004. 

Therefore, the Change Board recommend to the Authority that this modification 

should be REJECTED. 

• SECMP0006 ‘Specifying the number of digits for device display’  

o The Change Board unanimously recommend to the Authority that SECMP0006 

should be APPROVED.  

• SECMP0008 ‘Provision of a DCC Alert for Quarantined Service Requests’ 

o The Change Board by majority recommend to the Authority that SECMP0008 should 

be APPROVED.  

• SECMP0036 ‘Single User ID for Users acting in one or more User Roles’ 

o The Change Board unanimously APPROVED SECMP0036.  

 

Awaiting Authority Decision 

 

Initial Modification Report 1 

Modification Report 

Refinement 

Change Board 

Pending Implementation 

 

24 
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Industry 
Consultation, 

0

WG Solution 
Developement, 
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DCC 
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30 

https://www.smartenergycodecompany.co.uk/modifications/modifications-register-information/modifications-register
https://www.smartenergycodecompany.co.uk/modifications/modifications-register-information/modifications-register
https://www.smartenergycodecompany.co.uk/modifications/about-releases
https://www.smartenergycodecompany.co.uk/modifications/modification/SECMP-42
https://www.smartenergycodecompany.co.uk/modifications/modification/SECMP-42
https://www.smartenergycodecompany.co.uk/modifications/modification/SECMP-40
https://www.smartenergycodecompany.co.uk/modifications/modification/SECMP-6
https://www.smartenergycodecompany.co.uk/modifications/modification/SECMP-8
https://www.smartenergycodecompany.co.uk/modifications/modification/SECMP-36
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Modification Reports 

The following Modification Report was presented to the Panel for consideration at its September 2017 

meeting: 

• the Initial Modification Report (IMR) for SECMP0042. 

 

Further information about the modifications set out in this summary can be found in Section 3.  

 

 

https://www.smartenergycodecompany.co.uk/modifications/modification/SECMP-42
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2. Modification Timetables 

This section provides information on modification progression timetables. 

 

August 2017 timetable extensions  

At the August 2017 meeting the Panel approved timetable extensions for the following modifications: 

• SECMP0010 ‘Introduction of triage arrangements for Communication Hubs’; 

• SECMP0012 ‘Channel selection to support Shared HAN solutions’; 

• SECMP0013 ‘Smart meter device diagnostics and triage’; 

• SECMP0015 ‘Add Timestamp to Read Instantaneous Prepay Values response message’; 

and  

• SECMP0019 ‘ALCS Description Labels’. 

Extensions to the timetables for these modifications was primarily due to the delayed delivery of Data 

Communications Company (DCC) Preliminary Assessments (PAs) and Impact Assessments (IAs).  

The Panel raised concerns around the revised timetables for SECMP0010, SECMP0012, 

SECMP0013 and SECMP0015 specifically. The Panel wanted to ensure that the revised timetables 

were achievable and asked for clarification of the steps that will be taken to avoid further extensions 

being required in future.  

The Panel requested that SECAS, with input from the DCC, provide assurance that the revised 

timescales are credible and can be met (SECP47/04).  

SECAS have discussed with the DCC the current expected delivery timescales for the PAs and IAs 

for SECMP0010, SECMP0012, SECMP0013 and SECMP0015. The DCC have advised that they 

broadly agree with the feasibility of the timetables but note that the delivery of Release 1.4 is 

scheduled to go live the first week of November 2017 which may delay the progress of DCC PAs and 

IAs during this time period. 

 

Detailed progression plans for SECMP0010, SECMP0012, SECMP0013 and SECMP0015 

The table below sets out the detailed progression plans for each of the four modifications. These 

progression plans show the steps that SECAS will take between now and the DMR being presented 

to the Panel. 

For SECMP0010, SECMP0012 and SECMP0013, the detailed progression plans include as much 

contingency as possible to allow the modifications to be implemented in time for the June 2019 

release.  

The approved extensions allow for an estimated turnaround time of 65 Working Days (WDs) for the 

DCC IAs for both SECMP0010 and SECMP0012. For SECMP0013, the extension allows for 80 WDs 

for the IA. However, there is still a risk that, if the delivery of these IAs is delayed, the June 2018 

Change Board meeting will not be feasible and therefore the modifications cannot be implemented in 

the June 2019 release.  

For SECMP0015, the timeframes include a lot more contingency as the IA is expected to take longer. 

However, if SECAS can bring the DMR to an earlier Change Board meeting it will do so. 

https://www.smartenergycodecompany.co.uk/modifications/modification/SECMP-10
https://www.smartenergycodecompany.co.uk/modifications/modification/SECMP-12
https://www.smartenergycodecompany.co.uk/modifications/modification/SECMP-13
https://www.smartenergycodecompany.co.uk/modifications/modification/SECMP-15
https://www.smartenergycodecompany.co.uk/modifications/modification/SECMP-19
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Other modifications 

Please note that there are still a few other Modifications that will require timetable extensions. However, until solution(s) are fully developed and DCC 

Assessments are received it is difficult to know when we are likely to request these extensions and how long they will be for.  

SECAS will keep the Panel updated monthly on when we are likely to ask for further timetable extensions.  

 

Further information  

For further information on the current state of modification progression timetables, please see the table set out in Section 6.  

Please note that SECAS are currently assessing the impacts on modification progression timetables and will update the Panel in the coming months with 

more detailed information around the reasons why so many extensions have been required. 
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3. Highlights and Key Information 

This section sets out highlights and key information on the progression of modifications during the 

period between the August and September 2017 Panel meetings.  

 

Change Board recommendation for SECMP0004 

On 23rd August 2017, the Change Board considered SECMP0004. 

The Change Board did not reach the majority needed to approve SECMP0004. Therefore, the 

Change Board recommendation to the Authority is that the modification should be REJECTED on the 

basis that it does not better facilitate the General SEC Objectives. 

The voting outcome is shown below: 

Party Category Approve Reject Abstain 

Large Suppliers 7 2 0 

Small Suppliers 2 0 0 

Networks 1 1 0 

Other 1 1 0 
 

On 29th August 2017 the modification was submitted to the Authority for determination.  

If the Authority approve SECMP0004 it will be implemented on 27th June 2019 (June 2019 Release), 

if a decision to approve is made by 31st May 2018. 

 

Change Board recommendation for SECMP0006 

On 23rd August 2017, the Change Board considered SECMP0006 and unanimously agreed that 

SECMP0006 should be APPROVED as it better facilitates General SEC Objectives (a) and (c).  

The voting outcome is shown below: 

Party Category Approve Reject Abstain 

Large Suppliers 9 0 0 

Small Suppliers 2 0 0 

Networks 2 0 0 

Other 2 0 0 
 

On 29th August 2017 the modification was submitted to the Authority for determination. If the Authority 

approve SECMP0006 it will be implemented on: 

• 28th June 2018 (as part of Release 2.0), if a decision is made by 28th December 2017: or 

• 27th June 2019 (as part of Release 4.0), if a decision to approve is made after 28th 

December 2017. 

 

 

 

https://www.smartenergycodecompany.co.uk/modifications/modification/SECMP-42
https://www.smartenergycodecompany.co.uk/modifications/modification/SECMP-6
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Change Board recommendation for SECMP0008 

On 23rd August 2017, the Change Board considered SECMP0008 and by majority agreed that 

SECMP0008 should be APPROVED as it better facilitates General SEC Objectives (a), (b) and (f).  

The voting outcome is shown below: 

Party Category Approve Reject Abstain 

Large Suppliers 5 4 0 

Small Suppliers 2 0 0 

Networks 0 2 0 

Other 2 0 0 
 

On 29th August 2017 the modification was submitted to the Authority for determination. If the Authority 

approve SECMP0008 it will be implemented on: 

• 28th June 2018 (June 2018 Release), if a decision to approve is made before 2nd October 

2017; or  

• 27th June 2019 (the June 2019 Release), if a decision to approve is made after 2nd October 

2017, but before 31st May 2018. 

 

Change Board decision for SECMP0036 

On 23rd August 2017, the Change Board considered SECMP0036 and unanimously agreed that  

SECMP0036 should be APPROVED as it better facilitates General SEC Objectives (a) and (g).  

The voting outcome is shown below: 

Party Category Approve Reject Abstain 

Large Suppliers 9 0 0 

Small Suppliers 2 0 0 

Networks 2 0 0 

Other 2 0 0 
 

SECMP0036 has been progressed as a Path 3 ‘Self-Governance’ Modification Proposal.  

SEC Parties had 10 Working Days to refer the Change Board’s decision to the SEC Panel. This 

referral period closed at 5pm on Thursday 7th September 2017. As no referrals were received 

SECMP0036 will be implemented on 14th September 2017. 

 

New Modification: SECMP0042 

SECMP0042 ‘Amendment to SMKI Services to provide DCC Users and/or SMKI Participants with 

Authorised Responsible Officer (ARO) Statistics and Information’ was raised by the SSC on 1st 

September 2017. 

This Modification Proposal seeks to place an obligation on the Data Communications Company 

(DCC) to develop a reporting mechanism which can be used by DCC Users and/or Smart Metering 

Key Infrastructure (SMKI) Participants to obtain up-to-date information on the use of Authorised 

Responsible Officer (ARO) credentials on SMKI-related services. 

The Panel will consider the IMR for SECMP0042 at its September 2017 meeting.  

 

https://www.smartenergycodecompany.co.uk/modifications/modification/SECMP-8
https://www.smartenergycodecompany.co.uk/modifications/modification/SECMP-36
https://www.smartenergycodecompany.co.uk/modifications/modification/SECMP-42
https://www.smartenergycodecompany.co.uk/modifications/modification/SECMP-42
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4. Upcoming Meetings & Consutlations 

This section provides information on upcoming Working Group Meetings and Industry Consultations.    

 

Workgroup Meetings 

The following Workgroup Meetings are being held by SECAS during September and October 2017: 

• SECMP0024 – SECAS are looking to schedule the third WG meeting for this modification 

during mid/end October 2017.  

• SECMP0028 & SECMP0030– The second WG meeting for this modification is being 

scheduled for end of September / early October 2017.  

• SECMP0034 – The second WG meeting for this modification is being scheduled for early 

October 2017.    

• SECMP0039 – The first WG meeting for this modification will be held on 29th September 

2017. 

 

Industry Consultations 

The following consultation are currently live: 

• SECMP0040 – The Modification Report Consultation (MRC) was issued on 18th August 2017, 

responses are due by 11th September 2017. 

The following consultations are scheduled to be issued ahead of the October 2017 panel meeting: 

• SECMP0007 – A WG consultation for this modification is due to be issued late September / 

early October 2017 for 15 Working Days.  

 

https://www.smartenergycodecompany.co.uk/modifications/modification/SECMP-24
https://www.smartenergycodecompany.co.uk/modifications/modification/SECMP-28
https://www.smartenergycodecompany.co.uk/modifications/modification/SECMP-30
https://www.smartenergycodecompany.co.uk/modifications/modification/SECMP-34
https://www.smartenergycodecompany.co.uk/modifications/modification/SECMP-39
https://www.smartenergycodecompany.co.uk/modifications/modification/SECMP-40
https://www.smartenergycodecompany.co.uk/modifications/modification/SECMP-7
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5. SEC Release Summary 

This section only provides a summary of future SEC Releases which have targeted and/or approved modifications. Information on the scope of all SEC 

Releases can be found in the ‘Release Scope’ tab of the Modifications Register. 

 

 

 

Implemented modifications 

The Change Board considered SECMP0036 at its meeting on 23rd August 2017. The Change Board 

unanimously agreed that SECMP0036 better facilitates the General Sec Objectives and approved the 

Modification.  

 

SECMP0036 was subject to a 10 Working Day referral window. The industry therefore had until 5pm on 

Thursday 7th September to refer the Change Boards decision to the SEC Panel.  

As SECAS did not receive a referral, SECMP0036 was be implemented on 14th September 2017.

Stand Alone Release (2017) 

Date Mod Status 

15-Mar-17 0026 Implemented 

01-Apr-17 0016 Implemented 

11-May-17 0021 Implemented 

10-May-17 0033 Implemented 

12-Jul-17 0035 Implemented 

14-Aug-17 0036 Targeted 

2019 

Date Mod Status 

No earlier than 
June 2019 

0002 Targeted 

0005 Targeted 

0006 Targeted 

0007 Targeted 

0009 Targeted 

0010 Targeted 

0012 Targeted 

0013 Targeted 

0015 Targeted 

0018 Targeted 

0019 Targeted 

0023 Targeted 

0024 Targeted 

0025 Targeted 

0027 Targeted 

0028 Targeted 

0029 Targeted 

0030 Targeted 

2018 

Date Mod Status 

June 2018 0004 Targeted 

0008 Targeted 

0018 Targeted  

https://www.smartenergycodecompany.co.uk/modifications/modifications-register-information/modifications-register
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6. General SEC Modification Stats 

This section provides general information on activities under the SEC Modification processes. 
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7Withdrawn, 

2

Rejected, 
2

Modifications Closed (TD)

Path 2, 
28

Path 3, 
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Path 4, 
1

Modifications Raised (TD)

Late, 
18On time,

11
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Late On time

Extended, 
13
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5
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Extended Required Not required
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DCC Assessments 

Below summarises the status of all DCC Preliminary Assessments (PAs) and Impact Assessments 

(IAs) to date.  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

High level progression timetables 

This following tables set out the current high-level progression timetables for each open modification. 

They also show whether each modification is progressing to time.  

Please note that SECAS are currently assessing the impacts on modification progression timetables 

and will update the Panel in the coming months with more detailed information around the reasons 

why extensions have been required.  

 

 

13

3

DCC PAs - Original Due Date

Returned
Late

Returned On
Time

Outstanding

2

15

DCC IA - Original Due Date

Returned
late

Returned On
Time

On Hold

Outstanding

9
4

3

DCC PAs - Revised Due Date

Returned Late

Returned On Time

Outstanding
2

15

DCC IA - Revised Due Date

Returned
late

Returned On
Time

On Hold

Outstanding



    
 

This document has a 

Classification of White 

SECP_47_1108_10 
Modification and 
Release  
Status Report    

 

Page 13 of 16 

    

  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Panel  Approved Timel ine Actual  Timel ine (Late) Actual  Timel ine (on time)

Mod Ref Title No Ext.
Ext. 

Length
Timeline 

Approved

Actual 

Approved

Actual 

Approved

Actual 

Approved

Actual 

Approved

Actual 

Approved

Actual 

Approved

Actual 

Approved

Actual 

Approved

Actual 

Approved

Actual 

Approved

Actual 

3 6

SECMP15

Add Timestamp to Read 

Instantaneous Prepay Values 

response message

4 16

SECMP12
Channel selection to support 

Shared HAN solutions
3 19

SECMP13
Smart meter device diagnostics 

and triage
3 14

Jan - Mar Apr-Jun Jul -Sep Oct -Dec

2016 2017 2018

SECMP05
Include Tariff and Register Labels 

in SMETS2 Devices
3 11

SECMP02
Add New Command to Reset Debt 

Registers
3 11

SECMP04

Inclusion of Device Serial Number 

data item in the Smart Metering 

Inventory

3 6

Open Modifications Jan - Mar Apr-Jun Jul -Sep Oct -Dec Jan - Mar Apr-Jun Jul -Sep Oct -Dec

SECMP06
Specifying the number of digits for 

device display
3 5

SECMP09 Centralised Firmware Library 2 13

SECMP10
Introduction of triage arrangements 

for Communication Hubs
4 19

SECMP07
Firmware updates to mandated 

HAN devices
4 13

SECMP08

Provision of a DCC Alert (formerly 

Service Request Error Response) 

for Quarantined Service Requests
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Smart Energy Code Administrator and Secretariat (SECAS) 

 

8 Fenchurch Place, London, EC3M 4AJ 

020 7090 7755 

secas@gemserv.com 

 


