
   

 

Page 1 of 2 

 

 

 

 

 

Meeting Session DCUSA Panel (Open Session) 

Paper Reference Panel_2017_0215_04_Ofgem’s Switching Programme Update 

Action For Information 

 

Ofgem Switching Programme Update 
 
This paper provides an update to the DCUSA Panel on the status of 
Ofgem’s Switching Programme following ElectraLink’s representation at 
the Blue Print Phase Design Team meetings.                                                                                                                 

1. Background 

1.1 Since November 2015, ElectraLink has been providing resource to a number of Ofgem Switching 

Programme workstreams, alongside other Code Administrators and the Data Communications 

Company (DCC).  
 

1.2 Following a request at the July DCUSA Panel meeting, this paper provides the DCUSA Panel with an 

update of the status of the following Ofgem project Design Teams:  

 Business Process Design;  

 Regulatory Design; and  

 Delivery Strategy Design. 

 

2. Project Update 

2.1 The following section provides a high-level overview of the Design Teams progress over the past 

month, as attended by ElectraLink.  

Regulatory Design Team (RDT) 

2.2 The RDT have begun to consider the drafting of business rules for the switching arrangements with 

the aim of procuring legal support to produce the code drafting, from Easter 2017. This will be 

incorporated within a new Dual Fuel Retail Code.  

Business Process Design Team (BPDT) 

2.3 The switching programme RFI was released in January to market participants. Tailored versions were 
sent to gas and electricity Network Operators, Suppliers, Meter Operators (MOP/MAMs), Supplier 
agents, Meter Asset Providers and service providers such as Xoserve. They have requested a six-week 
window for respondents to reply. 
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Delivery Strategy Design Team (DSDT) 

2.4 Ofgem are now planning the approach to the DLS phase of the programme, which will commence 
late Q1 2017. Product descriptions related to the deliverables are currently being created by Ofgem 
which shall cover the outputs of the DLS phase. 

2.5 Resource from Ofgem, the DCC and code bodies will form the delivery teams within the DLS phase, 
which the wider industry consulted on the output at regular cycles. 
 

3. Recommendation 

3.1 The Panel is invited to: 

 NOTE the contents of the paper. 

 

4. Attachments  

 There are no attachments to this paper. 

 

Stephanie Catwell 

 


