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DCP 274 Work Plan ‘The application of export capacity charges in the EDCM’ 

No. Event Target Date 

1.  ElectraLink to make amendments based on Working 
Group comments and issue consultation for a three-week 
duration. 

January 2017 

2.  Consultation closes February 2017 

3.  Electralink to collate and circulate responses  February 2017 

4.  Working Group to reconvene to review Consultation 
Responses via web conference and assess whether a 
second Consultation is required. 

February 2017 

5.  Draft modelling specification documents. March 2017 

6.  Submit modelling request to the DCUSA modelling 
consultant. 

March 2017 

7.  Meeting to review the model and draft legal text for the 
preferred solution and determine if a second consultation 
is required. 

April 2017 

8.  Legal text issued to the DCUSA legal consultant for review May 2017 

9.  ElectraLink to draft the Change Report and circulate it to 
the Working Group for comments 

June 2017 

10.  ElectraLink to circulate the updated change report for 
final approval 

July 2017 

11.  Change Report submitted to DCUSA Panel (Panel paper day) July 2017 

12.  DCUSA Panel approves Change Report August 2017 

13.  Change Report issued for voting August 2017 

14.  Voting Closes September 2017 

15.  Change Declaration issued September 2017 

16.  Authority Decision October 2017 

17.  Implementation Date 1 April 2019 

 


