DCP 283 'The calculation of generation credits in the CDCM’ Work Plan

First Working Group meeting — review CP, including modelling
specifications and discussion of proposed legal text.

28 November
2016

Electralink to draft a RFI document based on Working Group comments at
the meeting and circulate to Working Group members for review.

5 December
2016

Working Group to review the draft RFl document and submit comments to
ElectralLink

12 December
2016

Electralink updates RFl document based on comments
received.

12 December
2016

RFI Document issued to parties for a period of [13 December — 13
January]

13 December
2016

Working Group comments at the meeting and circulate to Working
Group members for review.

RFI Responses due back. 13 January 2017
Electralink collates RFI responses and circulates to Working Group 16 January 2017
members

Meeting for Working Group to review the RFI responses. Proposed face 23 January 2017
to face meeting.

Electralink to draft a consultation document based on principals and 30 January 2017

Working Group to review the consultation document and
submit comments to ElectralLink

6 February 2017

Electralink updates consultation document and circulates to
group for final sign off.

W/C 13 February
2017

Consultation issued to parties for a period of [three weeks]

W/C 13 February
2017

Working Group to meet to review the consultation responses.

20 March 2017

Electralink updates consultation document and modelling
specification document.

W/C 27 March
2017

Modelling support request made to Reckon for six weeks

W/C 27 March
2017

Model received from Reckon W/C 08 May
2017

Working Group DNO members to test the model on receipt. W/C 08 May
2017




Electralink updates consultation document to include model and W/C 15 May
circulates to Working Group for review 2017
Working Group to review the consultation and modelling document and 22 - 29 May
submit comments to ElectralLink 2017
ElectraLink updates consultation document based on comments 30 May 2017
Consultation Document issued for a period of [three weeks] 30 May 2017
Consultation Responses due [based on three week consultation period] 20 June 2017
ElectraLink collates consultation responses and circulates to W/C 27 June
Working Group members 2017
Meeting to review consultation responses W/C 03 July 2017
Amend the legal text based on feedback from the consultation as W/C 10 July 2017
required.
Legal text issued to the DCUSA legal consultant for review W/C 10 July 2017
Electralink to draft Change Report and circulate to Working Group 17 July 2017
Electralink to circulate draft legal text to Working Group members 24 July 2017
once received from legal advisor
Meeting to review draft Change Report and DCUSA legal W/C 31 July 2017
consultant comments on the legal text
Change Report submitted to DCUSA Panel (Panel paper day) 09 August 2017
DCUSA Panel approves Change Report 16 August 2017
Change Report issued for voting 18 August 2017
Voting Closes (three weeks) 08 September
2017
Change Declaration issued 12 September
2017
Ofgem Decision 17 October 2017
Implementation Date 01 April 2019




