
  

DCP 283 'The calculation of generation credits in the CDCM’ Work Plan 

No. Event Target Date 

1.  First Working Group meeting – review CP, including modelling 
specifications and discussion of proposed legal text. 

28 November 

2016 

2.  ElectraLink to draft a RFI document based on Working Group comments at 
the meeting and circulate to Working Group members for review. 

5 December 

2016 

3.  Working Group to review the draft RFI document and submit comments to 
ElectraLink 

12 December 

2016 

4.  ElectraLink updates RFI document based on comments 
received. 

12 December 

2016 

5.  RFI Document issued to parties for a period of [13 December – 13 
January] 

13 December 

2016 

6.  RFI Responses due back. 13 January 2017 

7.  ElectraLink collates RFI responses and circulates to Working Group 
members 

16 January 2017 

8.  Meeting for Working Group to review the RFI responses. Proposed face 
to face meeting. 

23 January 2017  

9.  ElectraLink to draft a consultation document based on principals and 
Working Group comments at the meeting and circulate to Working 
Group members for review.  

30 January 2017 

10.  Working Group to review the consultation document and 
submit comments to ElectraLink 

6 February 2017 

11.  ElectraLink updates consultation document and circulates to 
group for final sign off. 

W/C 13 February 

2017 

12.  Consultation issued to parties for a period of [three weeks] W/C 13 February 

2017 

13.  Working Group to meet to review the consultation responses. 20 March 2017 

14.  ElectraLink updates consultation document and modelling 
specification document. 

W/C 27 March 

2017 

15.  Modelling support request made to Reckon for six weeks W/C 27 March 

2017 

16.  Model received from Reckon W/C 08 May 

2017 

17.  Working Group DNO members to test the model on receipt. 

 
W/C 08 May 

2017 



18.  ElectraLink updates consultation document to include model and 
circulates to Working Group for review 

W/C 15 May 

2017 

19.  Working Group to review the consultation and modelling document and 
submit comments to ElectraLink 

 22 – 29 May 

2017 

20.  ElectraLink updates consultation document based on comments 30 May 2017 

21.  Consultation Document issued for a period of [three weeks] 30 May 2017 

22.  Consultation Responses due [based on three week consultation period] 20 June 2017 

23.  ElectraLink collates consultation responses and circulates to 
Working Group members 

W/C 27 June 

2017 

24.  Meeting to review consultation responses W/C 03 July 2017 

25.  Amend the legal text based on feedback from the consultation as 
required. 

W/C 10 July 2017 

26.  Legal text issued to the DCUSA legal consultant for review W/C 10 July 2017 

27.  Electralink to draft Change Report and circulate to Working Group 17 July 2017 

28.  ElectraLink to circulate draft legal text to Working Group members 
once received from legal advisor 

24 July 2017 

29.  Meeting to review draft Change Report and DCUSA legal 
consultant comments on the legal text 

W/C 31 July 2017 

30.  Change Report submitted to DCUSA Panel (Panel paper day) 09 August 2017 

31.  DCUSA Panel approves Change Report 16 August 2017 

32.  Change Report issued for voting 18 August 2017 

33.  Voting Closes (three weeks) 08 September 

2017 

34.  Change Declaration issued 12 September 

2017 

35.  Ofgem Decision 17 October 2017 

36.  Implementation Date 01 April 2019 

 

 


