
  

DCP 284 ' The Application of Scaling to Generation Credits in the CDCM’ Work Plan 

No. Event Target Date 

1.  First Working Group meeting – review CP, including modelling 
specifications and discussion of proposed legal text. 

28 November 

2016 

2.  Working Group members to complete Action Items and submit to 
ElectraLink for inclusion into Draft Consultation. 

5 December 

2016 

3.  ElectraLink to draft a consultation document based on Working Group 
comments at the meeting and circulate to Working Group members for 
review.  

5 December 

2016 

4.  Working Group to review draft consultation document and submit 
comments to ElectraLink by 1 pm on 12 December. 

12 December 

2016 

5.  ElectraLink updates consultation document and circulates to group for final 
sign off. 

12 December 

6.  Consultation Document issued to parties for a period of [13 December – 
13 January. 

13 December 

2016  

7.  Consultation Responses due back. 13 January 2017 

8.  ElectraLink collates consultation responses and circulates to Working 
Group members. 

16 January 2017 

9.  Meeting for Working Group to review the Consultation responses. 
Proposed face to face meeting. 

23 January 2017 

10.  Working Group to draft a modelling specification for submission to the 
DCUSA modelling consultant. 

W/C 23 January 

2017 

11.  Modelling consultant will take 6 weeks to provide an updated model. W/C 30 January 

2017 

12.  Working Group to draft a consultation to request Parties views on the DCP 
284 changes to the model once received back from DCUSA modelling 
consultant. 

W/C 13 February 

2017 

13.  Working Group DNO members to test the model on receipt. 
 

W/C 20 February 

2017 

14.  Consultation submitted to Parties for a period of three weeks. W/C 27 February 

2017 

15.  Working Group to meet to review the consultation responses. W/C 20 March 

2017 

16.  Working Group/ElectraLink to Implement changes to legal text if 
consultation responses require it. 

W/C 27 March 

2017 

17.  Legal text issued to the DCUSA legal consultant for review. W/C 3 April 2017 

18.  ElectraLink to draft Change Report and circulate to Working Group. W/C 10 April 

2017 



19.  ElectraLink to circulate draft legal text to Working Group members once 
received from legal advisor. 

W/C 17 April 

2017 

20.  Meeting to review draft Change Report and DCUSA legal consultant 
comments on the legal text. 

W/C 24 April 

2017 

21.  Change Report submitted to DCUSA Panel (Panel paper day). 10 May 2017 

22.  DCUSA Panel approves Change Report. 17 May 2017 

23.  Change Report issued for voting. 19 May 2017 

24.  Voting Closes (three weeks). 9 June 2017 

25.  Change Declaration issued. 13 June 2017 

26.  Ofgem Decision. 18 July 2017 

27.  Implementation Date. 01 April 2019 

 

 


