
DCP 281 'Changes to Schedule 19 – Portfolio Billing’ Work Plan 

No. Event Target Date 

1.  First Working Group meeting 17 October 

2016 

2.  Electralink to draft a consultation document based on Working 
Group comments at the meeting and circulate to Working Group 
members for review.  

19 October 

2016 

3.  Working Group to review the consultation document and 
submit comments to ElectraLink 

26 October 

2016 

4.  ElectraLink updates consultation document and circulates to 
group for final sign off 

28 October 

2016 

5.  Consultation Document issued for a period of three weeks 18 November 

2016 

6.  Consultation Responses due [based on three week consultation 
period] 

29 November 

2016 

7.  Electralink collates consultation responses and circulates to 
Working Group members 

06 December 

2016 

8.  Meeting to review consultation responses 30 November 

2016 

9.  Implement changes to legal text in light of consultation responses January 2017 

10.  Legal text issued to the DCUSA legal consultant for review January 2017 

11.  Electralink to draft Change Report and circulate to Working Group January 2017 

12.  ElectraLink to circulate draft legal text to Working Group 
members once received from legal advisor 

February 2017 

13.  Meeting to review draft Change Report and DCUSA legal 
consultant comments on the legal text 

Late January 

2017 

14.  Change Report submitted to DCUSA Panel (Panel paper day) 08 February 

2016 

15.  DCUSA Panel approves Change Report 15 February 

2017 

16.  Change Report issued for voting 17 February 

2017 

17.  Voting Closes (three weeks) 10 March 2017 

18.  Change Declaration issued 14 March 2017 



19.  Ofgem Decision 18 April 2017 

20.  Implementation Date 29 June 2017 

 


