DCP 281 'Changes to Schedule 19 — Portfolio Billing’ Work Plan

First Working Group meeting 17 October
2016
Electralink to draft a consultation document based on Working 19 October
Group comments at the meeting and circulate to Working Group 2016
members for review.
Working Group to review the consultation document and 26 October
submit comments to ElectraLink 2016
Electralink updates consultation document and circulates to 28 October
group for final sign off 2016

Consultation Document issued for a period of three weeks

18 November
2016

Consultation Responses due [based on three week consultation
period]

29 November
2016

Electralink collates consultation responses and circulates to
Working Group members

06 December
2016

Meeting to review consultation responses

30 November
2016

Implement changes to legal text in light of consultation responses January 2017
Legal text issued to the DCUSA legal consultant for review January 2017
Electralink to draft Change Report and circulate to Working Group January 2017
Electralink to circulate draft legal text to Working Group February 2017

members once received from legal advisor

Meeting to review draft Change Report and DCUSA legal
consultant comments on the legal text

Late January
2017

Change Report submitted to DCUSA Panel (Panel paper day)

08 February
2016

DCUSA Panel approves Change Report

15 February
2017

Change Report issued for voting

17 February
2017

Voting Closes (three weeks)

10 March 2017

Change Declaration issued

14 March 2017




Ofgem Decision

18 April 2017

Implementation Date

29 June 2017




