
DCP 343 'Use of a nominated calculation agent for the calculation of the LV mains split’ 
Work Plan 

No. Event Target Date 

1.  First Working Group meeting 08 April 2019 

2.  Electralink to draft a consultation document based on Working Group 
comments at the meeting and circulate to Working Group members for 
review.  

15 April 2019 

3.  Working Group to review the consultation document and submit 
comments to ElectraLink 

18 April 2019 

4.  ElectraLink updates consultation document and circulates to group  23 April 2019 

5.  Consultation Document issued for a period of three weeks 23/24 April 2019 

6.  Consultation Responses due [based on three-week consultation period] 16/17 May 2019 

7.  ElectraLink to draft a Change Report and circulates to Working Group 14 May 2019 

8.  Electralink collates consultation responses and circulates to Working 
Group members 

20 May 2019 

9.  Meeting to review consultation responses and draft Change Report 07 June 2019 

10.  Implement changes to legal text in light of consultation responses 07 June 2019 

11.  ElectraLink to update the Change Report to reflect the discussions 
held and circulate to the Working Group with the minutes of the 
meeting 

14 June 2019 

12.  Further Working Group meeting to finalise the legal text and Change 
Report 

26 June 2019 

13.  Legal text issued to the DCUSA legal consultant for review 01 July 2019 

14.  ElectraLink to circulate draft legal text to Working Group members 
once received from legal advisor 

08 July 2019 

15.  Change Report submitted to DCUSA Panel (Panel paper day) 10 July 2019 

16.  DCUSA Panel approves Change Report 17 July 2019 

17.  Change Report issued for voting 19 July 2019 

18.  Voting Closes (three weeks) 09 August 2019 

19.  Change Declaration issued 13 August 2019 

20.  Authority Decision  18 September 

21.  Implementation Date First DCUSA 

Release following 

Authority 

approval  

 


