DCP 343 'Use of a nominated calculation agent for the calculation of the LV mains split’

Work Plan

First Working Group meeting 08 April 2019
Electralink to draft a consultation document based on Working Group 15 April 2019
comments at the meeting and circulate to Working Group members for

review.

Working Group to review the consultation document and submit 18 April 2019
comments to ElectralLink

Electralink updates consultation document and circulates to group 23 April 2019

Consultation Document issued for a period of three weeks

23/24 April 2019

Consultation Responses due [based on three-week consultation period]

16/17 May 2019

ElectralLink to draft a Change Report and circulates to Working Group

14 May 2019

Electralink collates consultation responses and circulates to Working
Group members

20 May 2019

Meeting to review consultation responses and draft Change Report

07 June 2019

Implement changes to legal text in light of consultation responses

07 June 2019

Electralink to update the Change Report to reflect the discussions
held and circulate to the Working Group with the minutes of the
meeting

14 June 2019

Further Working Group meeting to finalise the legal text and Change

26 June 2019

Report
Legal text issued to the DCUSA legal consultant for review 01 July 2019
ElectralLink to circulate draft legal text to Working Group members 08 July 2019
once received from legal advisor
Change Report submitted to DCUSA Panel (Panel paper day) 10 July 2019
DCUSA Panel approves Change Report 17 July 2019
Change Report issued for voting 19 July 2019
Voting Closes (three weeks) 09 August 2019
Change Declaration issued 13 August 2019
Authority Decision 18 September
Implementation Date First DCUSA
Release following
Authority
approval




