
DCP 343 'Use of a nominated calculation agent for the calculation of the LV mains split’ 
Work Plan 

No. Event Target Date 

1.  First Working Group meeting 08 April 2019 

2.  Electralink to draft a consultation document based on Working Group 
comments at the meeting and circulate to Working Group members for 
review.  

15 April 2019 

3.  Working Group to review the consultation document and submit 
comments to ElectraLink 

18 April 2019 

4.  ElectraLink updates consultation document and circulates to group  23 April 2019 

5.  Consultation Document issued for a period of three weeks 23/24 April 2019 

6.  Consultation Responses due [based on three-week consultation period] 16/17 May 2019 

7.  ElectraLink to draft a Change Report and circulates to Working Group 14 May 2019 

8.  Electralink collates consultation responses and circulates to Working 
Group members 

20 May 2019 

9.  Meeting to review consultation responses and draft Change Report 21 May 2019 

10.  Implement changes to legal text in light of consultation responses May 2019 

11.  Legal text issued to the DCUSA legal consultant for review May 2019 

12.  ElectraLink to circulate draft legal text to Working Group members 
once received from legal advisor 

May/June 2019 

13.  Change Report submitted to DCUSA Panel (Panel paper day) 12 June 2019 

14.  DCUSA Panel approves Change Report 19 June 2019 

15.  Change Report issued for voting 21 June 2019 

16.  Voting Closes (three weeks) 12 July 2019 

17.  Change Declaration issued 16 July 2019 

18.  Implementation Date First DCUSA 

Release following 

Party approval  

 


