DCP 343 'Use of a nominated calculation agent for the calculation of the LV mains split’

Work Plan

First Working Group meeting 08 April 2019
Electralink to draft a consultation document based on Working Group 15 April 2019
comments at the meeting and circulate to Working Group members for

review.

Working Group to review the consultation document and submit 18 April 2019
comments to ElectraLink

ElectraLink updates consultation document and circulates to group 23 April 2019

Consultation Document issued for a period of three weeks

23/24 April 2019

Consultation Responses due [based on three-week consultation period]

16/17 May 2019

Electralink to draft a Change Report and circulates to Working Group 14 May 2019
Electralink collates consultation responses and circulates to Working 20 May 2019
Group members
Meeting to review consultation responses and draft Change Report 21 May 2019
Implement changes to legal text in light of consultation responses May 2019
Legal text issued to the DCUSA legal consultant for review May 2019
ElectralLink to circulate draft legal text to Working Group members May/June 2019
once received from legal advisor
Change Report submitted to DCUSA Panel (Panel paper day) 12 June 2019
DCUSA Panel approves Change Report 19 June 2019
Change Report issued for voting 21 June 2019
Voting Closes (three weeks) 12 July 2019
Change Declaration issued 16 July 2019
Implementation Date First DCUSA

Release following
Party approval




