
DCP 314 ‘Appropriate treatment of Bad Debt following appointment 

of Supplier of Last Resort’ Work Plan 

   

No.  Event  Target Date  

1.   First Working Group meeting  23 March 2018  

2.   Electralink to draft a consultation document based on Working 
Group comments at the meeting and circulate to Working 
Group members for review.   

20 April 2018  

3.   Second Working Group meeting  14 May 2018  

4.   Third Working Group meeting  05 June 2018  

5.   Fourth Working Group meeting  02 July 2018  

6.   Produce draft consultation and circulate to Working Group 
members  

16 July 2018  

7.   Working Group meeting to review the consultation document   03 August 2018  

8.   ElectraLink updates consultation document and circulates to 
group for final sign off  

10 August 2018  

9.   Working Group meeting to review the updated consultation 
document  

20 August 2018  

10.   Consultation Document issued for a period of three weeks  22 August 2018  

11.   Consultation Responses due [based on three-week consultation 
period]  

12 September 2018  

12.   Electralink collates consultation responses and circulates 
to Working Group members  

19 September 2018  

13.   Meeting to review consultation responses  02 October 2018  

14.  Meeting to update and review Legal text and actions  18 October 2018 

14.   Implement changes to legal text considering consultation 
responses  

31 October 2018  

15.  Draft Change Report 2 November 2018  



16.  Meeting to review draft Change Report and agree the legal text  9 November 2018  

17 Legal text issued to the DCUSA legal consultant for review 12 November 2018 

18. 
 ElectraLink to circulate draft legal text to Working Group 
members once received from legal advisor  

19 November 2018  

19.   Meeting to review Change Report and Gowlings legal text 23 November 2018 

20. 
 Electralink to update Change Report and circulate to 

Working Group (consider a final meeting if required) 
30 November 2018  

21.  Meeting to review Change Report and Gowlings legal text 
03 December 2018 

22  Meeting to finalise Change Pack 
7 January 2018 

23  Change Report submitted to DCUSA Panel   16 January 2018  

24  DCUSA Panel approves Change Report  16 January 2018  

25   Change Report issued for voting  18 January 2018 

26 
 Voting Closes (15 WDs) (WG to consider ant longer period due to 
the festive season) 

February 2018 

27   Change Declaration issued  February 2018 

28   Ofgem Decision  February 2018  

29   Implementation Date (check when the February release date is) 
First Scheduled DCUSA 
Release following 
approval  

  

  

    


