DCP 314 ‘Appropriate treatment of Bad Debt following appointment

of Supplier of Last Resort’ Work Plan

First Working Group meeting

23 March 2018

responses

Electralink to draft a consultation document based on Working 20 April 2018
Group comments at the meeting and circulate to Working

Group members for review.

Second Working Group meeting 14 May 2018

Third Working Group meeting 05 June 2018

Fourth Working Group meeting 02 July 2018
Produce draft consultation and circulate to Working Group 16 July 2018
members

Working Group meeting to review the consultation document 03 August 2018
Electralink updates consultation document and circulates to 10 August 2018
group for final sign off

Working Group meeting to review the updated consultation 20 August 2018
document

Consultation Document issued for a period of three weeks 22 August 2018

Consultation Responses due [based on three-week consultation 12 September 2018
period]

Electralink collates consultation responses and circulates 19 September 2018
to Working Group members

Meeting to review consultation responses 02 October 2018

Meeting to update and review Legal text and actions 18 October 2018

Implement changes to legal text considering consultation 31 October 2018

raft Change Report

2 November 2018




Meeting to review draft Change Report and agree the legal text

9 November 2018

egal text issued to the DCUSA legal consultant for review

12 November 2018

Electralink to circulate draft legal text to Working Group
embers once received from legal advisor

19 November 2018

Meeting to review Change Report and Gowlings legal text

23 November 2018

Electralink to update Change Report and circulate to
Working Group (consider a final meeting if required)

30 November 2018

Change Report submitted to DCUSA Panel

12 December 2018

DCUSA Panel approves Change Report

19 December 2018

Change Report issued for voting

21 December 2018

Voting Closes (15 WDs) (WG to consider ant longer period due to
he festive season)

16 January 2018

Change Declaration issued

18 January 2018

Ofgem Decision

22 February 2018

Implementation Date (check when the February release date is)

First Scheduled DCUSA
Release following
approval




