
  

DCP 312 ‘Standardisation of the Reporting of HH Portfolio Billing Data by EDNOs’ Work Plan 

No. Event Target Date 

1.  First Working Group meeting – review CP, including modelling specifications and 
discussion of proposed legal text. 

12 December 2017 

2.  Working Group members to complete Action Items and submit to ElectraLink for 
inclusion into Draft Consultation. 

12 January 2018 

3.  ElectraLink to draft a consultation document based on Working Group comments 
at the meeting and circulate to Working Group members for review.  

17 January 2018 

4.  Meeting of Working Group to review consultation document. 24 January 2018 

5.  Working Group to complete actions as per last meeting and include 
updates in consultation document submit to ElectraLink to circulate 
to group for final review 

31 January 2018 

6.  Consultation Document issued to parties for a period of 3 weeks 07 February 2018 

7.  Consultation Responses due back 21 February 2018 

8.  ElectraLink collates consultation responses and circulates to Working 
Group members 

01 March 2018 

9.  Meeting for Working Group to review the Consultation responses. Proposed face 

to face meeting. 

08 March 2018 

10.  ElectraLink updates legal text, modelling specification document and starts second 

consultation document.  

 15 March 2018 

11.  Modelling support request made to Reckon for three weeks (if available otherwise 

there may be a delay in the work plan) 

15 March 2018 

12.  Meeting to develop second consultation document (while awaiting Reckon 

response) 

26 March 2018 

13.  Model received from Reckon  Late March 2018 

14.  Working Group DNO members to test the model on receipt.  April 2018 

15.  ElectraLink updates second consultation document to include model and 

circulates to Working Group for review  

Late April 2018 

16.  Meeting to review the second consultation and modelling document and submit 
comments to ElectraLink  

May 2018  

17.  ElectraLink updates second consultation document based on comments  May 2018 

18.  Second Consultation Document issued for a period of [three weeks]  May 2018  

19.  Second Consultation Responses due [based on three-week consultation period]  June 2018 

20.  ElectraLink collates second consultation responses and circulates to Working 
Group members  

June 2018 

21.  Meeting to review second consultation responses  June/July 2018 

22.  Amend the legal text based on feedback from the second consultation as 
required.  

July 2018  

23.  Legal text issued to the DCUSA legal consultant for review  July 2018 



24.  ElectraLink to draft Change Report and circulate to Working Group  August 2018 

25.  ElectraLink to circulate draft legal text to Working Group members once received 
from legal advisor  

August 2018  

26.  Meeting to review draft Change Report and DCUSA legal consultant comments on 
the legal text  

August 2018 

27.  Meeting to finalise change report pack September 2018 

28.  Change Report submitted to DCUSA Panel (Panel paper day)  12 September 
2018 

29.  DCUSA Panel approves Change Report  19 September 
2018 

30.  Change Report issued for voting  21 September 
2018 

31.  Voting Closes (three weeks)  12 October 2018 

32.  Change Declaration issued  16 October 2018  

33.  Ofgem Decision  20 November 2018  

34.  Implementation Date  First Release 
following 
Authority Approval 

 

 


