DCP 312 ‘Standardisation of the Reporting of HH Portfolio Billing Data by EDNOs’ Work Plan

First Working Group meeting — review CP, including modelling specifications and 12 December 2017

discussion of proposed legal text.

Working Group members to complete Action Items and submit to ElectraLink for 12 January 2018

inclusion into Draft Consultation.

ElectralLink to draft a consultation document based on Working Group comments 17 January 2018

at the meeting and circulate to Working Group members for review.

Meeting of Working Group to review consultation document. 24 January 2018

Working Group to complete actions as per last meeting and include 31 January 2018

updates in consultation document submit to Electralink to circulate
to group for final review

Consultation Document issued to parties for a period of 3 weeks 07 February 2018

Consultation Responses due back 21 February 2018

ElectralLink collates consultation responses and circulates to Working 01 March 2018

Group members

Meeting for Working Group to review the Consultation responses. Proposed face 08 March 2018

to face meeting.

ElectraLink updates legal text, modelling specification document and starts second | 15 March 2018

consultation document.

Modelling support request made to Reckon for three weeks (if available otherwise | 15 March 2018

there may be a delay in the work plan)

Meeting to develop second consultation document (while awaiting Reckon 26 March 2018

response)

Model received from Reckon Late March 2018

Working Group DNO members to test the model on receipt. April 2018

Electralink updates second consultation document to include model and Late April 2018

circulates to Working Group for review

Meeting to review the second consultation and modelling document and submit May 2018
comments to ElectralLink

ElectraLink updates second consultation document based on comments May 2018

Second Consultation Document issued for a period of [three weeks] May 2018

Second Consultation Responses due [based on three-week consultation period] June 2018

ElectralLink collates second consultation responses and circulates to Working June 2018
Group members

Meeting to review second consultation responses June/July 2018

Amend the legal text based on feedback from the second consultation as July 2018
required.

Legal text issued to the DCUSA legal consultant for review July 2018




ElectraLink to draft Change Report and circulate to Working Group August 2018

ElectraLink to circulate draft legal text to Working Group members once received August 2018

from legal advisor

Meeting to review draft Change Report and DCUSA legal consultant comments on | August 2018

the legal text

Meeting to finalise change report pack September 2018

Change Report submitted to DCUSA Panel (Panel paper day) 12 September
2018

DCUSA Panel approves Change Report 19 September
2018

Change Report issued for voting 21 September
2018

Voting Closes (three weeks) 12 October 2018

Change Declaration issued 16 October 2018

Ofgem Decision

20 November 2018

Implementation Date

First Release
following
Authority Approval




