
DCP 306 'Treatment of Ofgem Licence Fees within the PCDM’ Work Plan 

No. Event Target Date 

1.  First Working Group meeting 05 September 2017 

2.  Electralink to draft a consultation document based on Working 
Group comments at the meeting and circulate to Working Group 
members for review.  

11 September 2017 

3.  Working Group to review the consultation document 
and submit comments to ElectraLink 

11 September – 15 

September 2017 

4.  ElectraLink updates consultation document and circulates to 
group for final sign off 

15 September 2017 

5.  Consultation Document issued for a period of three weeks 18 September 2017 

6.  Consultation Responses due [based on three-week consultation 
period] 

09 October 2017 

7.  ElectraLink collates consultation responses and circulates 
to Working Group members 

10 October 2017 

8.  Meeting to review consultation responses 20 October 2017 

9.  Develop methodology pack for Reckon and WG to sign off October 2017 

10.  Reckon to develop model for PCDM October 2017 

11.  Impact Assessment to be completed by DNOs November 2017 

12.  Second consultation to be developed  November 2017 

13.  Working Group Meeting to review draft consultation and 
impact assessment 

28 November 2017 

14.  Request to Reckon to update the impact assessment with SP 
Energy Networks updated PCDM data 

08 December 2017 

15.  Second version of the second consultation circulated to the 
Working Group 

08 December 2017 

16.  Reckon to provide updated impact assessment  05 January 2018 

17.  ElectraLink to update the second draft consultation and issue 
to the Working Group for review 

10 January 2018 

18.  Working Group meeting to review the second draft 
consultation and updated impact assessment 

15 January 2018 

19.  Clarification questions sent to Reckon regarding their 
recommended changes to the legal text 

15 January 2018 

20.  Second draft consultation updated and circulated to Working 
Group members for final comment  

16 January 2018 



21.  Second consultation issued to industry w/c 22 January 

2018 

22.  Second Consultation Responses due [based on three-week 
consultation period] 

w/c 12 February 

2018 

23.  Working Group to review responses February 2018 

24.  Legal text issued to the DCUSA legal consultant for review February 2018 

25.  Electralink to draft Change Report and circulate to Working 
Group 

February/March 

2018 

26.  ElectraLink to circulate draft legal text to Working Group 
members once received from legal advisor 

February/March 

2018 

27.  Meeting to review draft Change Report and DCUSA legal 
consultant comments on the legal text 

March/April 2018 

28.  Change Report submitted to DCUSA Panel (Panel paper day) 11 April 2018 

29.  DCUSA Panel approves Change Report 18 April 2018 

30.  Change Report issued for voting 20 April 2018 

31.  Voting Closes (three weeks) 11 May 2018 

32.  Change Declaration issued 15 May 2018 

33.  Ofgem Decision 19 June 2018 

34.  Implementation Date 01 April 2020 

 


