
DCP 306 'Treatment of Ofgem Licence Fees within the PCDM’ Work Plan 

No. Event Target Date 

1.  First Working Group meeting 05 September 2017 

2.  Electralink to draft a consultation document based on Working 
Group comments at the meeting and circulate to Working Group 
members for review.  

11 September 2017 

3.  Working Group to review the consultation document 
and submit comments to ElectraLink 

11 September – 15 

September 2017 

4.  ElectraLink updates consultation document and circulates to 
group for final sign off 

15 September 2017 

5.  Consultation Document issued for a period of three weeks 18 September 2017 

6.  Consultation Responses due [based on three-week consultation 
period] 

09 October 2017 

7.  ElectraLink collates consultation responses and circulates 
to Working Group members 

10 October 2017 

8.  Meeting to review consultation responses 20 October 2017 

9.  Develop methodology pack for Reckon and WG to sign off October 2017 

10.  Reckon to develop model for PCDM October 2017 

11.  Impact Assessment to be completed by DNOs November 2017 

12.  Second consultation to be developed  November 2017 

13.  Working Group Meeting to review draft consultation and 
impact assessment 

26 November 2017 

14.  Second Consultation Responses due [based on three-week 
consultation period] 

December 2017 

15.  Working Group to review responses January 2018 

16.  Legal text issued to the DCUSA legal consultant for review January 2018 

17.  Electralink to draft Change Report and circulate to Working 
Group 

January 2018 

18.  ElectraLink to circulate draft legal text to Working Group 
members once received from legal advisor 

January 2018 

19.  Meeting to review draft Change Report and DCUSA legal 
consultant comments on the legal text 

January/February 

2018 

20.  Change Report submitted to DCUSA Panel (Panel paper day) 14 February 2018 

21.  DCUSA Panel approves Change Report 21 February 2018 



22.  Change Report issued for voting 23 February 2018 

23.  Voting Closes (three weeks) 16 March 2018 

24.  Change Declaration issued 20 March 2018 

25.  Ofgem Decision 24 April 2018 

26.  Implementation Date 01 April 2020 

 


