
DCP 305 ‘LDNO Boundary Level Definitions in the EDCM’ Work Plan 

No. Event Target Date 

1.  First Working Group meeting 22 September 

2017 

2.  Electralink to draft a consultation document based on Working 
Group comments at the meeting and circulate to Working Group 
members for review.  

23 October 2017 

3.  Working Group to review the consultation document 
and submit comments to ElectraLink 

21 November 

2017 

4.  RFI issued to DNOs for a duration of two weeks 11 December 2017 

5.  ElectraLink circulates RFI Results and Draft Consultation 
Document to group for review. 

15 December 2017 

6.  Working Group meeting to review the RFI Results and Draft 
Consultation Document 

08 January 2018 

7.  Working Group makes final amendments and submit them to 
ElectraLink. 

09 January 2018 

8.  ElectraLink circulate final Consultation Document for sign-off 10 January 2018 

9.  Consultation Document issued for a period of three weeks 12 January 2018 

10.  Consultation Responses due [based on three-week consultation 
period] 

02 February 2018 

11.  ElectraLink collates consultation responses and circulates 
to Working Group members 

09 February 2018 

12.  Meeting to review consultation responses 169 February 2018 

13.  Legal text issued to the DCUSA legal consultant for review 2019 February 

2018 

14.  Electralink to draft Change Report and circulate to Working 
Group 

238 February 2018 

15.  ElectraLink to circulate draft legal text to Working Group 
members once received from legal advisor 

061 March 2018 

16.  Meeting to review draft Change Report and DCUSA legal 
consultant comments on the legal text 

098 March 2018 

17.  Change Report submitted to DCUSA Panel (Panel paper day) 14 March 2018 

18.  DCUSA Panel approves Change Report 21 March 2018 

19.  Change Report issued for voting 23 March 2018 

20.  Voting Closes (three weeks) 13 April 2018 



21.  Change Declaration issued 17 April 2018 

22.  Ofgem Decision 22 May 2018 

23.  Implementation Date TBC1First release 

following 

Authority 

Approval 

 

                                                
1 Either next release following Authority Decision OR 01 April 2020 


