
DCP 294 ' Capacity Management following acceptance of Connection Offer’ 
Work Plan 

No. Event Target Date 

1.  First Working Group meeting 20 April 2017 

2.  Submit a legal advice request to the DCUSA Panel ex-committee or 
their consideration 

14 June 2017 

3.  Panel request for more information re legal advice 21 June 2017 

4.  Working Group to reconvene to consider the legal advice received 11 August 2017 

5.  Electralink to draft a consultation document based on Working 
Group comments at the meeting and circulate to Working Group 
members for review.  

18 August 2017 

6.  Working Group to review the consultation document and 
submit comments to ElectraLink 

21 August – 29 

August 

7.  ElectraLink updates consultation document and circulates to 
group for final sign off at their next meeting  

08 September 

2017 

8.  Working Group members to complete outstanding actions on 
the consultation document and the legal text 

18 September 

2017 

9.  ElectraLink to circulate updated consultation document and 
legal text for review 

26 September 

2017 

10.  Working Group meeting to review consultation document 02 October 

2017 

11.  Further Working Group meeting to finalise consultation 
document 

12 October 

2017 

12.  ElectaLink to finalise any outstanding issues with the legal text 
and consultation document 

19 October 

2017 

13.  Consultation Document issued for a period of three weeks 19 October 

2017 

14.  Consultation Responses due (based on three-week consultation 
period) 

09 November 

2017 

15.  Electralink collates consultation responses and circulates to 
Working Group members 

13 November 

2017 

16.  Meeting to review consultation responses 13 December 

2017 

17.  Second meeting to review consultation responses 09 January 2018 



18.  Third meeting to review legal text 05 February 

2018 

19.  Final sign off of the legal text by Working Group 09 February 

2018 

20.  Legal text issued to the DCUSA legal consultant for review 12 February 

2018 

21.  Electralink to draft Change Report and send to Working Group 
for review  

w/c 26 February 

2018 

22.  Meeting to review draft Change Report and DCUSA legal 
consultant comments on the legal text 

06 March 2018 

23.  Change Report submitted to DCUSA Panel (Panel paper day) 14 March 2018 

24.  DCUSA Panel approves Change Report 21 March 2018 

25.  Change Report issued for voting 23 March 2018 

26.  Voting Closes (15 WDs) 17 April 2018 

27.   Change Declaration issued 19 April 2018 

28.  Ofgem Decision 25 May 2018 

29.  Implementation Date Next release 

after the 

Authority 

approval 

 


