
DCP 289 'Creation of the Distribution Charging Methodology Development 
Group’ Work Plan 

No. Event Target Date 

1.  First Working Group meeting 07 February 2017 

2.  Electralink to draft a consultation document based on Working 
Group comments at the meeting and circulate to Working Group 
members for review.  

17 February 2017 

3.  Working Group to review the consultation document 
and submit comments to ElectraLink 

23 February 2017 

4.  Consultation Document issued for a period of three weeks 24 February 2017 

5.  Consultation Responses due [based on three week consultation 
period] 

17 March 2017 

6.  Electralink collates consultation responses and circulates to 
Working Group members 

24 March 2017 

7.  Meeting to review consultation responses w/c 03 April 2017 

8.  GM to draft and submit DCP 289B to ElectraLink 07 April 2017 

8.9.  Implement changes to legal text in light of consultation responses 10 April 2017 

9.10.  Legal text issued to the DCUSA legal consultant for review for a 
period of two weeks 

11 April 2017 

10.11.  Electralink to draft Change Report and circulate to Working Group 2815 April 2017 

11.12.  ElectraLink to circulate draft legal text to Working Group 
members once received from legal advisor 

25 April05 May 

2017 

12.13.  Meeting to review draft Change Report and DCUSA legal 
consultant comments on the legal text 

w/c 081 May 2017 

13.14.  Change Report submitted to DCUSA Panel (Panel paper day) 10 May 2017 

14.15.  DCUSA Panel approves Change Report 17 May 2017 

15.16.  Change Report issued for voting 19 May 2017 

16.17.  Voting Closes (three weeks) 09 June 2017 

17.18.  Change Declaration issued 13 June 2017 

18.19.  Ofgem Decision 18 July 2017 

19.20.  Implementation Date Within 5 Working 

Days of Approval 

or next DCUSA 



release following 

Authority consent 

 


