
  

DCP 287 'Generation Credits in the EDCM’ Work Plan 

No. Event Target Date 

1.  First Working Group meeting – review CP, including modelling specifications and 
discussion of proposed legal text. 

13 March 2017 

2.  Working Group members to complete Action Items and submit to ElectraLink for 
inclusion into Draft Consultation. 

27 March 2017 

3.  ElectraLink to draft a consultation document based on Working Group comments 
at the meeting and circulate to Working Group members for review.  

28 March 2017 

4.  Meeting of Working Group to review consultation document. 04 April 2017 

5.  Working Group to complete actions as per last meeting and include 
updates in consultation document submit to ElectraLink to circulate 
to group for review 

April 2017 

6.  Meeting of Working Group to review consultation document. 12 May 2017 

7.  Working Group to complete actions 31 May 2017 

8.  Update consultation document 14 June 2017 

9.  Meeting of Working Group to review consultation document.  21 July 2017 

10.  Further meeting to review the consultation document 15 August 2017 

11.  Complete outstanding actions 22 August 2017 

12.  Meeting to review of the Consultation document 7 September 2017 

13.  Meeting to review the final Consultation document 26 September 

2017 

14.  ElectraLink to circulate consultation document to group for final review 03 October 2017 

15.  Consultation Document issued to parties for a period of 3 weeks 06 October 2017 

16.  Consultation Responses due back 27 October 2017 

17.  ElectraLink collates consultation responses and circulates to Working 
Group members 

03 November 2017 

18.  Meeting for Working Group to review the Consultation responses. Proposed face 

to face meeting. 

10 November 2017 

19.  ElectraLink issues the RFI to DNOs 22 November 2017 

20.  RFI Responses due 29 November 2017 

21.  Meeting to review the RFI responses 11 December 2017 

22.  ElectraLink updates legal text and starts second consultation document.   W/C 08 January 

2018 

23.  Working Group meeting to review draft second consultation and agree the legal 

text. 

23 January 2018 

24.  Outstanding actions completed 05 February 2018 



25.  Working Group Teleconference to review and finalise the Legal Text ahead of 

sending to the Modeller 

07 February 2018 

26.  Modelling support request made to Reckon for three weeks (if available otherwise 

there may be a delay in the work plan) 

08 February 2018 

27.  Circulate updated second consultation document to Working Group members 08 February 2018 

28.  Teleconference to review and finalise Consultation ahead of receiving the Models 27 February 2018 

29.  Model received from Reckon  01 March 2018 

30.  Request an anonymised Impact Assessment from DNOs 05 March 2018 

31.  Teleconference meeting to review modelling issues/questions and legal text 14 March 2018 

32.  Meeting to review outcomes from modelling request / advice and to continue 

drafting the consultation document 

17 July 2018 

33.  ElectraLink to issue the draft legal text to the Working Group  24 July 2018 

34.  Working Group to review legal text (Demand and LRIC) 31 July 2018 

35.  Working Group to review legal text (FCP) 07 August 2018 

36.  ElectraLink to issue modelling request to CEPA/TNEI 08 August 2018 

37.  Working Group meeting to review consultation document and discuss forward 

looking charges and access consultation (possible face to face) to be agreed. 

21 August 2018  

38.  ElectraLink updates second consultation document in line with comments made 

by Working Group and circulates for review 

28 August 2018 

39.  Updated models received 5 September2018 

40.  impact Assessment to be carried out by DNOs (1 week) 5 - 12 September 

2018 

41.  ElectraLink updates second consultation document to include results of modelling 

and impact assessment and circulates to Working Group for final review / sign-off. 

w/c 17 September 

2018 

42.  Second Consultation Document issued for a period of [three weeks]  w/c 24 September 
2018 

43.  Second Consultation Responses due [based on three-week consultation period]  w/c 15 October 
2018 

44.  ElectraLink collates second consultation responses and circulates to Working 
Group members  

w/c 15 October 
2018 

45.  Meeting to review second consultation responses  w/c 22 October 
2018  

46.  Amend the legal text based on feedback from the second consultation as 
required.  

November 2018 

47.  Legal text issued to the DCUSA legal consultant for review  November 2018 

48.  ElectraLink to draft Change Report and circulate to Working Group  November 2018 

49.  ElectraLink to circulate draft legal text to Working Group members once received 
from legal advisor  

November 2018 



50.  Meeting to review draft Change Report and DCUSA legal consultant comments on 
the legal text  

November 2018 

51.  Change Report submitted to DCUSA Panel (Panel paper day)  14 December 2018 

52.  DCUSA Panel approves Change Report  19 December 2018 

53.  Change Report issued for voting  02 January 20191 

54.  Voting Closes (three weeks)  23 January 2019 

55.  Change Declaration issued  25 January 2019 

56.  Ofgem Decision  1 March 2019 

57.  Implementation Date  01 April 2021 

 

 

                                                
1 Suggested date to issue for voting as a result of Christmas and New Year. Alternatively it could be issued 

for 4 weeks instead of 3. 


