DCP 287 'Generation Credits in the EDCM’ Work Plan

First Working Group meeting — review CP, including modelling specifications and
discussion of proposed legal text.

13 March 2017

Working Group members to complete Action Items and submit to ElectraLink for
inclusion into Draft Consultation.

27 March 2017

ElectralLink to draft a consultation document based on Working Group comments
at the meeting and circulate to Working Group members for review.

28 March 2017

Meeting of Working Group to review consultation document. 04 April 2017
Working Group to complete actions as per last meeting and include April 2017
updates in consultation document submit to Electralink to circulate

to group for review

Meeting of Working Group to review consultation document. 12 May 2017
Working Group to complete actions 31 May 2017
Update consultation document 14 June 2017
Meeting of Working Group to review consultation document. 21 July 2017

Further meeting to review the consultation document

15 August 2017

Complete outstanding actions

22 August 2017

Meeting to review of the Consultation document

7 September 2017

Meeting to review the final Consultation document

26 September

2017
ElectralLink to circulate consultation document to group for final review 03 October 2017
Consultation Document issued to parties for a period of 3 weeks 06 October 2017
Consultation Responses due back 27 October 2017

ElectraLink collates consultation responses and circulates to Working
Group members

03 November 2017

Meeting for Working Group to review the Consultation responses. Proposed face
to face meeting.

10 November 2017

ElectralLink issues the RFI to DNOs

22 November 2017

RFI Responses due

29 November 2017

Meeting to review the RFl responses

11 December 2017

text.

ElectraLink updates legal text and starts second consultation document. W/C 08 January
2018
Working Group meeting to review draft second consultation and agree the legal 23 January 2018

Outstanding actions completed

05 February 2018




Working Group Teleconference to review and finalise the Legal Text ahead of
sending to the Modeller

07 February 2018

Modelling support request made to Reckon for three weeks (if available otherwise
there may be a delay in the work plan)

08 February 2018

Circulate updated second consultation document to Working Group members

08 February 2018

Teleconference to review and finalise Consultation ahead of receiving the Models

27 February 2018

Model received from Reckon

01 March 2018

Request an anonymised Impact Assessment from DNOs

05 March 2018

Teleconference meeting to review modelling issues/questions and legal text

14 March 2018

Meeting to review outcomes from modelling request / advice and to continue 17 July 2018
drafting the consultation document

ElectraLink to issue the draft legal text to the Working Group 24 July 2018
Working Group to review legal text (Demand and LRIC) 31 July 2018
Working Group to review legal text (FCP) 07 August 2018
Electralink to issue modelling request to CEPA/TNEI 08 August 2018
Working Group meeting to review consultation document and discuss forward 21 August 2018
looking charges and access consultation (possible face to face) to be agreed.

ElectraLink updates second consultation document in line with comments made 28 August 2018
by Working Group and circulates for review

Updated models received 5 September2018

impact Assessment to be carried out by DNOs (1 week)

5-12 September
2018

ElectraLink updates second consultation document to include results of modelling
and impact assessment and circulates to Working Group for final review / sign-off.

w/c 17 September
2018

Second Consultation Document issued for a period of [three weeks]

w/c 24 September
2018

Second Consultation Responses due [based on three-week consultation period]

w/c 15 October
2018

ElectralLink collates second consultation responses and circulates to Working
Group members

w/c 15 October
2018

Meeting to review second consultation responses

w/c 22 October
2018

from legal advisor

Amend the legal text based on feedback from the second consultation as November 2018
required.

Legal text issued to the DCUSA legal consultant for review November 2018
ElectralLink to draft Change Report and circulate to Working Group November 2018
ElectraLink to circulate draft legal text to Working Group members once received November 2018




Meeting to review draft Change Report and DCUSA legal consultant comments on
the legal text

November 2018

Change Report submitted to DCUSA Panel (Panel paper day)

14 December 2018

DCUSA Panel approves Change Report

19 December 2018

Change Report issued for voting 02 January 20191
Voting Closes (three weeks) 23 January 2019
Change Declaration issued 25 January 2019

Ofgem Decision

1 March 2019

Implementation Date

01 April 2021

! Suggested date to issue for voting as a result of Christmas and New Year. Alternatively it could be issued

for 4 weeks instead of 3.




