
  

DCP 287 'Generation Credits in the EDCM’ Work Plan 

No. Event Target Date 

1.  First Working Group meeting – review CP, including modelling specifications and 
discussion of proposed legal text. 

13 March 2017 

2.  Working Group members to complete Action Items and submit to ElectraLink for 
inclusion into Draft Consultation. 

27 March 2017 

3.  ElectraLink to draft a consultation document based on Working Group comments 
at the meeting and circulate to Working Group members for review.  

28 March 2017 

4.  Meeting of Working Group to review consultation document. 04 April 2017 

5.  Working Group to complete actions as per last meeting and include 
updates in consultation document submit to ElectraLink to circulate 
to group for review 

April 2017 

6.  Meeting of Working Group to review consultation document. 12 May 2017 

7.  Consultation Document issued to parties for a period of [xx Month – xx Month] May 2017 

8.  Consultation Responses due back June 2017 

9.  ElectraLink collates consultation responses and circulates to Working 
Group members 

June 2017 

10.  Meeting for Working Group to review the Consultation responses. Proposed face 

to face meeting. 

June 2017 

11.  ElectraLink updates consultation document and modelling specification 

document.  

July 2017 

12.  Modelling support request made to Reckon for six weeks  July 2017 

13.  Model received from Reckon  August 2017 

14.  Working Group DNO members to test the model on receipt.  August 2017 

15.  ElectraLink updates consultation document to include model and circulates to 

Working Group for review  

September 2017  

16.  Working Group to review the consultation and modelling document and submit 
comments to ElectraLink  

September 2017  

17.  ElectraLink updates consultation document based on comments  September 2017  

18.  Consultation Document issued for a period of [three weeks]  October 2017  

19.  Consultation Responses due [based on three-week consultation period]  October 2017  

20.  ElectraLink collates consultation responses and circulates to Working Group 
members  

October 2017 

21.  Meeting to review consultation responses  November 2017  

22.  Amend the legal text based on feedback from the consultation as required.  November 2017  

23.  Legal text issued to the DCUSA legal consultant for review  November 2017 

24.  ElectraLink to draft Change Report and circulate to Working Group  December 2017 



25.  ElectraLink to circulate draft legal text to Working Group members once received 
from legal advisor  

December 2017  

26.  Meeting to review draft Change Report and DCUSA legal consultant comments on 
the legal text  

December 2017  

27.  Change Report submitted to DCUSA Panel (Panel paper day)  10 January 2018 

28.  DCUSA Panel approves Change Report  17 January 2018 

29.  Change Report issued for voting  19 January 2018  

30.  Voting Closes (three weeks)  9 February 2018  

31.  Change Declaration issued  13 February 2018  

32.  Ofgem Decision  20 March 2018  

33.  Implementation Date  01 April 2020 

 

 


