
  

DCP 287 'Generation Credits in the EDCM’ Work Plan 

No. Event Target Date 

1.  First Working Group meeting – review CP, including modelling specifications and 
discussion of proposed legal text. 

13 March 2017 

2.  Working Group members to complete Action Items and submit to ElectraLink for 
inclusion into Draft Consultation. 

27 March 2017 

3.  ElectraLink to draft a consultation document based on Working Group comments 
at the meeting and circulate to Working Group members for review.  

28 March 2017 

4.  Meeting of Working Group to review consultation document. 04 April 2017 

5.  Working Group to complete actions as per last meeting and include 
updates in consultation document submit to ElectraLink to circulate 
to group for review 

April 2017 

6.  Meeting of Working Group to review consultation document. 12 May 2017 

7.  Working Group to complete actions 31 May 2017 

8.  Update consultation document 14 June 2017 

9.  Meeting of Working Group to review consultation document. (Doodle poll to be 
issued) 

4/5/7 July 2017 

10.  ElectraLink to circulate consultation document to group for final review July 2017 

11.  Consultation Document issued to parties for a period of [xx Month – xx Month] July 2017 

12.  Consultation Responses due back August 2017 

13.  ElectraLink collates consultation responses and circulates to Working 
Group members 

August 2017 

14.  Meeting for Working Group to review the Consultation responses. Proposed face 

to face meeting. 

August 2017 

15.  ElectraLink updates consultation document and modelling specification 

document.  

August 2017 

16.  Modelling support request made to Reckon for six weeks  August 2017 

17.  Model received from Reckon  September 2017 

18.  Working Group DNO members to test the model on receipt.  September 2017 

19.  ElectraLink updates consultation document to include model and circulates to 

Working Group for review  

September 2017  

20.  Working Group to review the consultation and modelling document and submit 
comments to ElectraLink  

September 2017  

21.  ElectraLink updates consultation document based on comments  October 2017 

22.  Consultation Document issued for a period of [three weeks]  October 2017  

23.  Consultation Responses due [based on three-week consultation period]  October 2017  

24.  ElectraLink collates consultation responses and circulates to Working Group 
members  

October 2017 



25.  Meeting to review consultation responses  November 2017  

26.  Amend the legal text based on feedback from the consultation as required.  November 2017  

27.  Legal text issued to the DCUSA legal consultant for review  November 2017 

28.  ElectraLink to draft Change Report and circulate to Working Group  December 2017 

29.  ElectraLink to circulate draft legal text to Working Group members once received 
from legal advisor  

December 2017  

30.  Meeting to review draft Change Report and DCUSA legal consultant comments on 
the legal text  

December 2017  

31.  Change Report submitted to DCUSA Panel (Panel paper day)  10 January 2018 

32.  DCUSA Panel approves Change Report  17 January 2018 

33.  Change Report issued for voting  19 January 2018  

34.  Voting Closes (three weeks)  9 February 2018  

35.  Change Declaration issued  13 February 2018  

36.  Ofgem Decision  20 March 2018  

37.  Implementation Date  01 April 2020 

 

 


