DCP 287 'Generation Credits in the EDCM’ Work Plan

First Working Group meeting — review CP, including modelling specifications and
discussion of proposed legal text.

13 March 2017

Working Group members to complete Action Items and submit to ElectraLink for
inclusion into Draft Consultation.

27 March 2017

ElectralLink to draft a consultation document based on Working Group comments
at the meeting and circulate to Working Group members for review.

28 March 2017

members

Meeting of Working Group to review consultation document. 04 April 2017
Working Group to complete actions as per last meeting and include April 2017
updates in consultation document submit to Electralink to circulate

to group for review

Meeting of Working Group to review consultation document. 12 May 2017
Working Group to complete actions 31 May 2017
Update consultation document 14 June 2017
Meeting of Working Group to review consultation document. (Doodle poll to be 4/5/7 July 2017
issued)

ElectralLink to circulate consultation document to group for final review July 2017
Consultation Document issued to parties for a period of [xx Month —xx Month] July 2017
Consultation Responses due back August 2017
ElectralLink collates consultation responses and circulates to Working August 2017
Group members

Meeting for Working Group to review the Consultation responses. Proposed face August 2017

to face meeting.

ElectraLink updates consultation document and modelling specification August 2017
document.

Modelling support request made to Reckon for six weeks August 2017
Model received from Reckon September 2017
Working Group DNO members to test the model on receipt. September 2017
Electralink updates consultation document to include model and circulates to September 2017
Working Group for review

Working Group to review the consultation and modelling document and submit September 2017
comments to ElectralLink

ElectraLink updates consultation document based on comments October 2017
Consultation Document issued for a period of [three weeks] October 2017
Consultation Responses due [based on three-week consultation period] October 2017
ElectraLink collates consultation responses and circulates to Working Group October 2017




Meeting to review consultation responses November 2017
Amend the legal text based on feedback from the consultation as required. November 2017
Legal text issued to the DCUSA legal consultant for review November 2017
ElectralLink to draft Change Report and circulate to Working Group December 2017
ElectralLink to circulate draft legal text to Working Group members once received December 2017
from legal advisor

Meeting to review draft Change Report and DCUSA legal consultant comments on | December 2017
the legal text

Change Report submitted to DCUSA Panel (Panel paper day) 10 January 2018
DCUSA Panel approves Change Report 17 January 2018
Change Report issued for voting 19 January 2018

Voting Closes (three weeks)

9 February 2018

Change Declaration issued

13 February 2018

Ofgem Decision

20 March 2018

Implementation Date

01 April 2020




