DCP 287 'Generation Credits in the EDCM’ Work Plan

First Working Group meeting — review CP, including modelling specifications and
discussion of proposed legal text.

13 March 2017

Working Group members to complete Action Items and submit to ElectraLink for
inclusion into Draft Consultation.

27 March 2017

ElectralLink to draft a consultation document based on Working Group comments
at the meeting and circulate to Working Group members for review.

28 March 2017

Meeting of Working Group to review consultation document. 04 April 2017
Working Group to complete actions as per last meeting and include April 2017

updates in consultation document submit to ElectralLink to circulate

to group for review

Meeting of Working Group to review consultation document. 12 May 2017
Working Group to complete actions 31 May 2017
Update consultation document 14 June 2017
Meeting of Working Group to review consultation document. {Beedlepol-to-be 4/5/721 July 2017
issued)

Further meeting to review the consultation document 11/15 August 2017

ElectralLink to circulate consultation document to group for final review

Juhy-August 2017

Consultation Document issued to parties for a period of becMenth—wocMeonthi3
weeks

Juhy-August 2017

Consultation Responses due back

AugustSeptember
2017

ElectralLink collates consultation responses and circulates to Working
Group members

August-September
2017

document and starts second consultation document.

Meeting for Working Group to review the Consultation responses. Proposed face August -Late
to face meeting. September 2017
ElectraLlink updates eensultation-decumentlegal text,-ard modelling specification August -Late

September 2017

Modelling support request made to Reckon for sixthree weeks (if available
otherwise there may be a delay in the work plan)

August-Late
September 2017

Meeting to develop second consultation document (while awaiting Reckon Early October 2017

response)

Model received from Reckon SeptemberMid
October 2017

Working Group DNO members to test the model on receipt. September
2047Mid




Electralink updates second consultation document to include model and SeptemberMid
circulates to Working Group for review October 2017
Werking-Greup-te-Meeting to review the second consultation and modelling SeptemberLlate
document and submit comments to ElectraLink October2017
Electralink updates second consultation document based on comments Late October 2017
Second Consultation Document issued for a period of [three weeks] Late October 2017

Second Consultation Responses due [based on three-week consultation period]

Early November

the legal text

Oecteber 2017
ElectraLink collates_second consultation responses and circulates to Working Early
Group members NovemberOetober
2017
Meeting to review second consultation responses Early November
2017
Amend the legal text based on feedback from the second consultation as November 2017
required.
Legal text issued to the DCUSA legal consultant for review November 2017
ElectraLink to draft Change Report and circulate to Working Group December 2017
ElectralLink to circulate draft legal text to Working Group members once received December 2017
from legal advisor
Meeting to review draft Change Report and DCUSA legal consultant comments on | December 2017

Meeting to finalise change report pack

Early January 2018

Change Report submitted to DCUSA Panel (Panel paper day) 10 January 2018
DCUSA Panel approves Change Report 17 January 2018
Change Report issued for voting 19 January 2018

Voting Closes (three weeks)

9 February 2018

Change Declaration issued

13 February 2018

Ofgem Decision

20 March 2018

Implementation Date

01 April 2020




