
  

DCP 287 'Generation Credits in the EDCM’ Work Plan 

No. Event Target Date 

1.  First Working Group meeting – review CP, including modelling specifications and 
discussion of proposed legal text. 

13 March 2017 

2.  Working Group members to complete Action Items and submit to ElectraLink for 
inclusion into Draft Consultation. 

27 March 2017 

3.  ElectraLink to draft a consultation document based on Working Group comments 
at the meeting and circulate to Working Group members for review.  

28 March 2017 

4.  Meeting of Working Group to review consultation document. 04 April 2017 

5.  Working Group to complete actions as per last meeting and include 
updates in consultation document submit to ElectraLink to circulate 
to group for review 

April 2017 

6.  Meeting of Working Group to review consultation document. 12 May 2017 

7.  Working Group to complete actions 31 May 2017 

8.  Update consultation document 14 June 2017 

9.  Meeting of Working Group to review consultation document. (Doodle poll to be 
issued) 

4/5/721 July 2017 

10.  Further meeting to review the consultation document 11/15 August 2017 

10.11.  ElectraLink to circulate consultation document to group for final review July August 2017 

11.12.  Consultation Document issued to parties for a period of [xx Month – xx Month]3 
weeks 

July August 2017 

12.13.  Consultation Responses due back August September 

2017 

13.14.  ElectraLink collates consultation responses and circulates to Working 
Group members 

August September 

2017 

14.15.  Meeting for Working Group to review the Consultation responses. Proposed face 

to face meeting. 

August  Late 

September 2017 

15.16.  ElectraLink updates consultation documentlegal text, and modelling specification 

document and starts second consultation document.  

August  Late 

September 2017 

16.17.  Modelling support request made to Reckon for six three weeks (if available 

otherwise there may be a delay in the work plan) 

August Late 

September 2017 

18.  Meeting to develop second consultation document (while awaiting Reckon 

response) 

Early October 2017 

17.19.  Model received from Reckon  September Mid 

October 2017 

18.20.  Working Group DNO members to test the model on receipt.  September 

2017Mid  



19.21.  ElectraLink updates second consultation document to include model and 

circulates to Working Group for review  

September Mid 
October 2017  

20.22.  Working Group to Meeting to review the second consultation and modelling 
document and submit comments to ElectraLink  

September Late 
October2017  

21.23.  ElectraLink updates second consultation document based on comments  Late October 2017 

22.24.  Second Consultation Document issued for a period of [three weeks]  Late October 2017  

23.25.  Second Consultation Responses due [based on three-week consultation period]  Early November 
October 2017  

24.26.  ElectraLink collates second consultation responses and circulates to Working 
Group members  

Early 
NovemberOctober 
2017 

25.27.  Meeting to review second consultation responses  Early November 
2017  

26.28.  Amend the legal text based on feedback from the second consultation as 
required.  

November 2017  

27.29.  Legal text issued to the DCUSA legal consultant for review  November 2017 

28.30.  ElectraLink to draft Change Report and circulate to Working Group  December 2017 

29.31.  ElectraLink to circulate draft legal text to Working Group members once received 
from legal advisor  

December 2017  

30.32.  Meeting to review draft Change Report and DCUSA legal consultant comments on 
the legal text  

December 2017  

33.  Meeting to finalise change report pack Early January 2018 

31.34.  Change Report submitted to DCUSA Panel (Panel paper day)  10 January 2018 

32.35.  DCUSA Panel approves Change Report  17 January 2018 

33.36.  Change Report issued for voting  19 January 2018  

34.37.  Voting Closes (three weeks)  9 February 2018  

35.38.  Change Declaration issued  13 February 2018  

36.39.  Ofgem Decision  20 March 2018  

37.40.  Implementation Date  01 April 2020 

 

 


