
  

DCP 287 'Generation Credits in the EDCM’ Work Plan 

No. Event Target Date 

1.  First Working Group meeting – review CP, including modelling specifications and 
discussion of proposed legal text. 

13 March 2017 

2.  Working Group members to complete Action Items and submit to ElectraLink for 
inclusion into Draft Consultation. 

27 March 2017 

3.  ElectraLink to draft a consultation document based on Working Group comments 
at the meeting and circulate to Working Group members for review.  

28 March 2017 

4.  Meeting of Working Group to review consultation document. 04 April 2017 

5.  Working Group to complete actions as per last meeting and include 
updates in consultation document submit to ElectraLink to circulate 
to group for review 

April 2017 

6.  Meeting of Working Group to review consultation document. 12 May 2017 

7.  Working Group to complete actions 31 May 2017 

8.  Update consultation document 14 June 2017 

9.  Meeting of Working Group to review consultation document.  21 July 2017 

10.  Further meeting to review the consultation document 11/15 August 2017 

11.  ElectraLink to circulate consultation document to group for final review August 2017 

12.  Consultation Document issued to parties for a period of 3 weeks August 2017 

13.  Consultation Responses due back September 2017 

14.  ElectraLink collates consultation responses and circulates to Working 
Group members 

September 2017 

15.  Meeting for Working Group to review the Consultation responses. Proposed face 

to face meeting. 

 Late September 

2017 

16.  ElectraLink updates legal text, modelling specification document and starts second 

consultation document.  

 Late September 

2017 

17.  Modelling support request made to Reckon for three weeks (if available otherwise 

there may be a delay in the work plan) 

Late September 

2017 

18.  Meeting to develop second consultation document (while awaiting Reckon 

response) 

Early October 2017 

19.  Model received from Reckon  Mid October 2017 

20.  Working Group DNO members to test the model on receipt.  Mid  

21.  ElectraLink updates second consultation document to include model and 

circulates to Working Group for review  

Mid October 2017  

22.  Meeting to review the second consultation and modelling document and submit 
comments to ElectraLink  

Late October2017  

23.  ElectraLink updates second consultation document based on comments  Late October 2017 



24.  Second Consultation Document issued for a period of [three weeks]  Late October 2017  

25.  Second Consultation Responses due [based on three-week consultation period]  Early November  
2017  

26.  ElectraLink collates second consultation responses and circulates to Working 
Group members  

Early November 
2017 

27.  Meeting to review second consultation responses  Early November 
2017  

28.  Amend the legal text based on feedback from the second consultation as 
required.  

November 2017  

29.  Legal text issued to the DCUSA legal consultant for review  November 2017 

30.  ElectraLink to draft Change Report and circulate to Working Group  December 2017 

31.  ElectraLink to circulate draft legal text to Working Group members once received 
from legal advisor  

December 2017  

32.  Meeting to review draft Change Report and DCUSA legal consultant comments on 
the legal text  

December 2017  

33.  Meeting to finalise change report pack Early January 2018 

34.  Change Report submitted to DCUSA Panel (Panel paper day)  10 January 2018 

35.  DCUSA Panel approves Change Report  17 January 2018 

36.  Change Report issued for voting  19 January 2018  

37.  Voting Closes (three weeks)  9 February 2018  

38.  Change Declaration issued  13 February 2018  

39.  Ofgem Decision  20 March 2018  

40.  Implementation Date  01 April 2020 

 

 


