DCP 287 'Generation Credits in the EDCM’ Work Plan

First Working Group meeting — review CP, including modelling specifications and
discussion of proposed legal text.

13 March 2017

Working Group members to complete Action Items and submit to ElectraLink for
inclusion into Draft Consultation.

27 March 2017

ElectralLink to draft a consultation document based on Working Group comments
at the meeting and circulate to Working Group members for review.

28 March 2017

Group members

Meeting of Working Group to review consultation document. 04 April 2017
Working Group to complete actions as per last meeting and include April 2017
updates in consultation document submit to ElectralLink to circulate

to group for review

Meeting of Working Group to review consultation document. 12 May 2017
Working Group to complete actions 31 May 2017
Update consultation document 14 June 2017
Meeting of Working Group to review consultation document. 21 July 2017
Further meeting to review the consultation document 11/15 August 2017
ElectralLink to circulate consultation document to group for final review August 2017
Consultation Document issued to parties for a period of 3 weeks August 2017
Consultation Responses due back September 2017
ElectralLink collates consultation responses and circulates to Working September 2017

Meeting for Working Group to review the Consultation responses. Proposed face
to face meeting.

Late September
2017

ElectraLink updates legal text, modelling specification document and starts second
consultation document.

Late September
2017

Modelling support request made to Reckon for three weeks (if available otherwise
there may be a delay in the work plan)

Late September
2017

Meeting to develop second consultation document (while awaiting Reckon
response)

Early October 2017

Model received from Reckon

Mid October 2017

Working Group DNO members to test the model on receipt.

Mid

Electralink updates second consultation document to include model and
circulates to Working Group for review

Mid October 2017

Meeting to review the second consultation and modelling document and submit Late October2017
comments to ElectraLink
ElectraLink updates second consultation document based on comments Late October 2017




Second Consultation Document issued for a period of [three weeks]

Late October 2017

Second Consultation Responses due [based on three-week consultation period]

Early November
2017

ElectralLink collates second consultation responses and circulates to Working
Group members

Early November
2017

Meeting to review second consultation responses

Early November
2017

Amend the legal text based on feedback from the second consultation as November 2017
required.

Legal text issued to the DCUSA legal consultant for review November 2017
Electralink to draft Change Report and circulate to Working Group December 2017
ElectralLink to circulate draft legal text to Working Group members once received December 2017
from legal advisor

Meeting to review draft Change Report and DCUSA legal consultant comments on | December 2017
the legal text

Meeting to finalise change report pack Early January 2018
Change Report submitted to DCUSA Panel (Panel paper day) 10 January 2018
DCUSA Panel approves Change Report 17 January 2018
Change Report issued for voting 19 January 2018

Voting Closes (three weeks)

9 February 2018

Change Declaration issued

13 February 2018

Ofgem Decision

20 March 2018

Implementation Date

01 April 2020




