
  

DCP 287 'Generation Credits in the EDCM’ Work Plan 

No. Event Target Date 

1.  First Working Group meeting – review CP, including modelling specifications and 
discussion of proposed legal text. 

13 March 2017 

2.  Working Group members to complete Action Items and submit to ElectraLink for 
inclusion into Draft Consultation. 

27 March 2017 

3.  ElectraLink to draft a consultation document based on Working Group comments 
at the meeting and circulate to Working Group members for review.  

28 March 2017 

4.  Meeting of Working Group to review consultation document. 04 April 2017 

5.  Working Group to complete actions as per last meeting and include 
updates in consultation document submit to ElectraLink to circulate 
to group for review 

April 2017 

6.  Meeting of Working Group to review consultation document. 12 May 2017 

7.  Working Group to complete actions 31 May 2017 

8.  Update consultation document 14 June 2017 

9.  Meeting of Working Group to review consultation document.  21 July 2017 

10.  Further meeting to review the consultation document 15 August 2017 

11.  Complete outstanding actions 22 August 2017 

12.  Meeting to review of the Consultation document 7 September 2017 

13.  Meeting to review the final Consultation document 26 September 

2017 

14.  ElectraLink to circulate consultation document to group for final review October 2017 

15.  Consultation Document issued to parties for a period of 3 weeks October 2017 

16.  Consultation Responses due back November 2017 

17.  ElectraLink collates consultation responses and circulates to Working 
Group members 

November 2017 

18.  Meeting for Working Group to review the Consultation responses. Proposed face 

to face meeting. 

 Late November 

2017 

19.  ElectraLink updates legal text, modelling specification document and starts second 

consultation document.  

 Late November 

2017 

20.  Modelling support request made to Reckon for three weeks (if available otherwise 

there may be a delay in the work plan) 

Late November 

2017 

21.  Meeting to develop second consultation document (while awaiting Reckon 

response) 

Early December 

2017 

22.  Model received from Reckon  Mid December 

2017 

23.  Working Group DNO members to test the model on receipt.  Mid  



24.  ElectraLink updates second consultation document to include model and 

circulates to Working Group for review  

Mid December 
2017  

25.  Meeting to review the second consultation and modelling document and submit 
comments to ElectraLink  

Late December 
2017  

26.  ElectraLink updates second consultation document based on comments  Late December 
2017 

27.  Second Consultation Document issued for a period of [three weeks]  Late December 
2017  

28.  Second Consultation Responses due [based on three-week consultation period]  Early January 2018 

29.  ElectraLink collates second consultation responses and circulates to Working 
Group members  

Early January 2018 

30.  Meeting to review second consultation responses  Early January 2018  

31.  Amend the legal text based on feedback from the second consultation as 
required.  

Mid January 2018 
2017  

32.  Legal text issued to the DCUSA legal consultant for review  Mid January 2018 

33.  ElectraLink to draft Change Report and circulate to Working Group  February 2018 

34.  ElectraLink to circulate draft legal text to Working Group members once received 
from legal advisor  

February 2018  

35.  Meeting to review draft Change Report and DCUSA legal consultant comments on 
the legal text  

February 2018 

36.  Meeting to finalise change report pack Early March 2018 

37.  Change Report submitted to DCUSA Panel (Panel paper day)  March 2018 

38.  DCUSA Panel approves Change Report  March 2018 

39.  Change Report issued for voting  March 2018  

40.  Voting Closes (three weeks)  April 2018 

41.  Change Declaration issued  April 2018  

42.  Ofgem Decision  May / June 2018  

43.  Implementation Date  01 April 2020 

 

 


