DCP 287 'Generation Credits in the EDCM’ Work Plan

First Working Group meeting — review CP, including modelling specifications and
discussion of proposed legal text.

13 March 2017

Working Group members to complete Action Items and submit to ElectraLink for
inclusion into Draft Consultation.

27 March 2017

ElectralLink to draft a consultation document based on Working Group comments
at the meeting and circulate to Working Group members for review.

28 March 2017

Group members

Meeting of Working Group to review consultation document. 04 April 2017
Working Group to complete actions as per last meeting and include April 2017
updates in consultation document submit to ElectralLink to circulate
to group for review
Meeting of Working Group to review consultation document. 12 May 2017
Working Group to complete actions 31 May 2017
Update consultation document 14 June 2017
Meeting of Working Group to review consultation document. 21 July 2017
Further meeting to review the consultation document 15 August 2017
Complete outstanding actions 22 August 2017
Meeting to review of the Consultation document 7 September 2017
Meeting to review the final Consultation document 26 September
2017
ElectralLink to circulate consultation document to group for final review October 2017
Consultation Document issued to parties for a period of 3 weeks October 2017
Consultation Responses due back November 2017
ElectralLink collates consultation responses and circulates to Working November 2017

Meeting for Working Group to review the Consultation responses. Proposed face
to face meeting.

Late November
2017

ElectraLink updates legal text, modelling specification document and starts second
consultation document.

Late November
2017

Modelling support request made to Reckon for three weeks (if available otherwise
there may be a delay in the work plan)

Late November
2017

Meeting to develop second consultation document (while awaiting Reckon
response)

Early December
2017

Model received from Reckon

Mid December
2017

Working Group DNO members to test the model on receipt.

Mid




ElectraLink updates second consultation document to include model and
circulates to Working Group for review

Mid December
2017

Meeting to review the second consultation and modelling document and submit
comments to ElectraLink

Late December
2017

ElectraLink updates second consultation document based on comments

Late December
2017

Second Consultation Document issued for a period of [three weeks]

Late December
2017

Second Consultation Responses due [based on three-week consultation period] Early January 2018
ElectralLink collates second consultation responses and circulates to Working Early January 2018
Group members

Meeting to review second consultation responses Early January 2018

Amend the legal text based on feedback from the second consultation as
required.

Mid January 2018
2017

Legal text issued to the DCUSA legal consultant for review

Mid January 2018

the legal text

ElectralLink to draft Change Report and circulate to Working Group February 2018
ElectralLink to circulate draft legal text to Working Group members once received February 2018
from legal advisor

Meeting to review draft Change Report and DCUSA legal consultant comments on | February 2018

Meeting to finalise change report pack

Early March 2018

Change Report submitted to DCUSA Panel (Panel paper day) March 2018
DCUSA Panel approves Change Report March 2018
Change Report issued for voting March 2018
Voting Closes (three weeks) April 2018
Change Declaration issued April 2018

Ofgem Decision

May / June 2018

Implementation Date

01 April 2020




